



WORLD
GOVERNMENTS
SUMMIT

Digital Transformation Strategy 2027

STATUS REPORT

Programme at a Glance

WGS Digital Transformation 2027 — Internal Status Update



7

Sessions
Held



Integration
Design
Underway

Overall Status- Report Update Covers

1

Meetings Held — 7 Sessions

2

Program & Community Portal Progress

3

Salesforce Integration — Detailed Design

4

Mobile App & RFID Login Progress

5

Key Decisions & Risks

6

Action Items & Next Steps

Meetings Held — Week of 14 August 2026

7 sessions completed · 5 Salesforce-related · MoMs issued · Actions in progress

Salesforce & Integration

01Discovery Walkthroughs

✓ Complete

Attendees

WGS · Salesforce

Key Outcomes

- Detailed walkthroughs completed across Programs, Sessions, Speakers and Participants
- Existing Salesforce objects, approval rules, sync triggers and external journeys documented
- Program, Session, Speaker, Nomination and Session-Speaker mappings reviewed
- Salesforce confirmed as source of truth for master and reference data

02Integration Alignment

✓ Complete

Attendees

WGS · Salesforce · TenTwenty

Key Outcomes

- Program Portal ↔ Salesforce API and endpoint alignment completed; MuleSoft three-layer architecture aligned
- Programs and Sessions prioritised as first integration scope; endpoints consolidated to reduce duplicate APIs
- OAuth 2.0 service-account authentication agreed; separate Salesforce → Portal webhooks agreed by object
- Postman/JSON collections set as living API spec; endpoint tracker requires final sign-off before build

Mobile App & RFID Login

04Mobile App & RFID Login

✓ Complete

Attendees

WGS · TenTwenty · Evento

Key Outcomes

- Mobile App first-draft wireframes reviewed; detailed functional feedback provided
- Program formats, speaker/coordinator journeys, rehearsal, room access and session feedback refined
- RFID badge login reviewed for VIP/VVIP; back-end authentication against Salesforce feasible
- Direct scanning of existing UHF RFID badge from iOS/Android remains under investigation
- TenTwenty to run a POC and coordinate with the badge producer on SDK/card specifications

03Program & Community Portal

✓ Complete

Attendees

WGS · TenTwenty

Key Outcomes

- Operational Checklist PoC reviewed; top-level approach accepted as standalone module beside session approvals
- Personas, permissions, moderation, translation, branding, storage, exports and notifications refined
- Community Portal enhancement sheet reviewed; most outstanding questions cleared
- Nomination, companion, travel and payment journeys refined; magic-link + OTP login progressed

Workstream Focus — Integration & Platform Readiness

Salesforce discovery progressed into detailed integration design · Program & Community Portal requirements advanced toward implementation

Delivery Timeline



Current Status

- Salesforce discovery expanded into detailed Program, Session, Speaker and Participant object mapping
- Salesforce × TenTwenty integration architecture aligned, with MuleSoft handling transformation between systems
- Programs and Sessions confirmed as first API integration priority
- Operational Checklist PoC approach accepted and moving into Program Portal implementation
- Community Portal requirements refined, with most enhancement-sheet questions resolved
- Mobile App first-draft review completed; functional changes issued and RFID login feasibility under investigation

Open Decisions

- Final sign-off of Program/Session endpoint tracker and integration document
- Finalise Program/Community Portal credential and authentication journey
- Complete remaining API payloads, mappings and Postman collections
- Confirm outstanding Community Portal magic-link + OTP technical implementation
- Confirm RFID badge-login feasibility following the TenTwenty POC

Immediate Next Steps

- Sign off Program/Session scope and endpoint tracker
- Complete Salesforce object/field mappings; provide Postman + OAuth
- Implement Operational Checklist feedback in the Program Portal
- Complete remaining Community Portal enhancement items
- Revise Mobile App wireframes; run RFID badge-login POC
- Start recurring Salesforce/TenTwenty technical stand-ups

Salesforce & Integration — Current Status Update

August 2026 · Discovery → Integration Design · MOCA / WGS × Salesforce × TenTwenty



Discovery

Program Portal discovery substantially progressed. Detailed walkthroughs completed across Programs, Sessions, Speakers and Participants, including existing approval and sync logic.



Object & Data Mapping

Core relationships understood: Program → Event, Session → Session, Speaker → Speaker, Attendee → Nomination, Session/Speaker → Session Speaker. Salesforce remains source of truth for master data.



Integration Architecture

MuleSoft three-layer Experience / Process / System API model confirmed. Transformation occurs in MuleSoft, allowing TenTwenty and Salesforce to retain their own data models. CloudHub (EU) for the current event, on-prem hybrid later.



API Design

Programs and Sessions prioritised. Endpoints consolidated into upsert, full-extract and event-driven sync patterns, moving away from the current scheduler-based model. Separate webhooks created by object.

Authentication

System-to-system authentication defined: OAuth 2.0 service-account model agreed for inbound APIs. Participant authentication and portal login remain separate user-level flows.

Next Step

Move from discovery into build-ready specifications. Finalise endpoint tracker, Postman collections, payloads, object mappings and timeline before development begins.

Key Decisions & Risks

Items Requiring Management Attention Or Tracking

Open Decisions

Item	Detail	Status
Program / Session Integration Scope	Endpoint tracker and integration document require final WGS / Salesforce / TenTwenty sign-off before implementation.	In Progress
Portal Authentication Journey	Final credential/login journey between the new TenTwenty portal and Salesforce to be completed, including magic-link / OTP behaviour.	In Progress
RFID Mobile Login	Direct mobile scanning of existing UHF RFID badges to be proven through a technical POC; QR / frequency alternatives remain fallback options.	Under Assessment

Programme Risks

Level	Risk	Mitigation
HIGH	Integration Specification Dependency	MuleSoft development depends on final endpoint payloads, Postman collections, OAuth details and Salesforce object access. Mitigation: prioritise Programs/Sessions docs and sign-off; begin mappings as inputs arrive.
MED	Authentication Dependency	Portal implementation depends on finalising the Salesforce-linked user authentication and login journey. Mitigation: close the technical design with Salesforce and TenTwenty before build.
MED	RFID Technical Feasibility	Badges use UHF RFID while standard phones support NFC/HF, potentially preventing direct scanning. Mitigation: TenTwenty to complete app-side POC with GET SDK/card specs; alternatives only if required.

Action Items & Next Steps

Key project-level actions from this week's sessions

Action Item	Owner	Target	Status
Finalise and sign off Program/Session endpoint tracker and integration document	WGS / Salesforce / TenTwenty	Next Week	In Progress
Provide Programs/Sessions Postman collections, JSON payloads and OAuth service-account details	TenTwenty	Next Week	In Progress
Complete Salesforce object/field mappings and session-side API review	Salesforce / MuleSoft	Next Week	In Progress
Implement the agreed Operational Checklist feedback in the Program Portal and prepare WGS testing/sign-off	TenTwenty / WGS	Next Review	In Progress
Finalise Community Portal login approach and remaining enhancement items	TenTwenty / WGS	Next Week	In Progress