



WORLD
GOVERNMENTS
SUMMIT

Digital Transformation Strategy 2027

STATUS REPORT

Programme at a Glance

WGS Digital Transformation 2027 — Internal Status Update



13

Sessions
Held



Discovery
Progressing

Overall Status- Report Update Covers

1

Meetings Held — 4 Workstreams

2

Workstream Progress — Program Portal

3

Project Status Update

4

Integration Design Commenced

5

Key Decisions & Risks

6

Action Items & Next Steps

Meetings Held — Week of 4–7 August 2026

4 key workstreams progressed · MOMs issued · Actions in progress

Salesforce Discovery & Integration

01 Salesforce Discovery ✓ Complete

Attendees

WGS · Salesforce Professional Services

Key Outcomes

- Discovery continued across Technology, Application, Security & Operations architecture
- Membership, International Delegation, International Organisation and Registration journeys walked through
- Existing WGS ecosystem, business processes and stakeholder journeys reviewed in detail
- Underlying Salesforce implementation examined to support future integration planning

02 Program Portal Integration ✓ Complete

Attendees

WGS · Salesforce · 1020

Key Outcomes

- Program Portal integration design commenced; Programs and Sessions agreed as first scope
- Bi-directional synchronisation approach discussed; API and Webhook architecture reviewed
- Authentication and security approach aligned across systems
- Integration strategy and mapping initiated; shared LLD and field mapping set as single source of truth

03 Community Portal Workflow Finalisation ✓ Complete

Attendees

WGS · TenTwenty

Key Outcomes

- Login approach refined for different attendee categories
- Program and Community Portal approval flows reviewed; workflows nearing sign-off
- Remaining workflow approvals identified before development can begin
- HLD largely complete with only minor updates pending final approval; development prep underway

Mobile Application Review

04 Mobile Application Review ✓ Complete

Attendees

WGS · TenTwenty

Key Outcomes

- Mobile wireframes reviewed; unified AI Assistant branding proposed
- Calendar integration discussed; controlled VVIP meeting requests reviewed
- Meeting-room access by category proposed
- MARCOM, AI Office and external stakeholder feedback planned before next iteration

Workstream Focus — All Streams

Discovery, solution design and integration design progressing in parallel this week

Delivery Timeline



Current Status

- Salesforce discovery continued across technical and functional domains; existing implementation reviewed in detail
- Core stakeholder journeys documented and existing business processes analysed
- Program Portal integration planning commenced; API strategy and bi-directional synchronisation defined
- Initial integration mapping documentation created
- Community Portal workflow validation nearing completion; login approach refined and HLD almost complete
- Mobile wireframes reviewed, AI Assistant branding discussed and user feedback collection initiated

Open Decisions

- MuleSoft deployment model — Cloud vs On-Prem
- Final authentication approach to be confirmed
- Remaining workflow approvals pending
- Final Program Portal integration design to be confirmed
- AI Assistant branding to be finalised

Immediate Next Steps

- Complete remaining discovery workshops
- Finalise workflow approvals
- Finalise integration documentation
- Complete HLD updates
- Begin development following sign-off
- Consolidate mobile application feedback

Project Status — Overview

August 2026 · Discovery & Integration Design Phase · MOCA / WGS x Salesforce



Discovery

Salesforce discovery progressing successfully across functional and technical domains. Existing ecosystem, business processes and stakeholder journeys reviewed in preparation for implementation.



Integration

Functional discovery has expanded into technical integration planning. Program Portal integration design has officially begun, with Programs and Sessions as the first scope.



Architecture & Security

Technology and application architecture reviewed in detail. Authentication and security approach aligned across systems to support integration design.



Community Portal

Community Portal workflows approaching sign-off. Login approach refined and HLD almost complete, with final workflow approvals pending before development.

Mobile Application

Mobile wireframes reviewed and unified AI Assistant branding proposed. Stakeholder feedback to be consolidated before the next design iteration.

Next Step

Development preparation activities have started. Complete discovery, finalise workflow approvals and integration mapping, then commence development.



Key Decisions & Risks

Items Requiring Management Attention Or Tracking

Open Decisions

Item	Detail	Status
MuleSoft Deployment Model	Cloud vs On-Prem deployment model to be selected ahead of implementation.	Pending
Authentication Approach	Final authentication and security model to be confirmed across portals and integrations.	In Progress
Workflows & Integration Mappings	Remaining workflow approvals and final LLD/field mappings to be signed off; AI Assistant branding to be confirmed.	In Progress

Programme Risks

Level	Risk	Mitigation
MED	Development Gated by Approvals	Development cannot begin until final Program and Community Portal workflow approvals are complete.
MED	Integration Design Dependency	Integration design depends on completion of the LLD and field mapping documentation.
LOW	Mobile Design Blocked	Mobile application design cannot progress until stakeholder feedback is consolidated. Infrastructure decisions also required before implementation.

Action Items & Next Steps

All open actions from this week's workstreams

Action Item	Owner	Target	Status
Complete remaining Salesforce discovery workshops	Salesforce & WGS	Next Week	In Progress
Finalise Community Portal workflows	TenTwenty & WGS	Next Week	In Progress
Approve Program Portal workflows	WGS	Next Week	Pending
Complete API specifications	Salesforce & 1020	Next Week	In Progress
Finalise integration mapping document (LLD)	Salesforce & 1020	Next Week	In Progress
Confirm authentication model	WGS & Salesforce	Next Week	Pending
Decide MuleSoft deployment model	WGS	Next Week	Pending
Begin development after sign-off	TenTwenty	Upon Approval	Planned
Collect and consolidate mobile application feedback	WGS & MARCOM	Next Week	In Progress
Schedule next technical integration sessions	WGS & Salesforce	Next Week	Planned