



وزارة شؤون مجلس الوزراء
MINISTRY OF CABINET AFFAIRS

Project & Demand Status Report

Weekly Update · Wednesday, 22 July 2026

Digital Transformation Department

Confidential

Overview

Portfolio summary

93

Total items

All projects, releases & demands

66

Projects & enhancements

Active deliveries & releases

27

Demands

Backlog & requests

32

Live

Currently in production

Items by entity / sector



Section 01

Projects

Project Name	Entity / Sector	Current Status	Next Steps	Project Outcome	Go Live
Banan Taleb					
Organization Structure (HR Services)	CSS	- On Track - The development has been completed for the business feedback that we received - Following up with the business to get the final confirmation	Close the project	Build the Organization structure in oracle to reflect the changes without any manual work	3 Aug 2026
FAHR sick leave Integration	CSS	- On Track - Following up with the business team to get the signed SOW - Start the development	- Received the signed SOW - Continue the development	To have integration real time with sick leave with committee approvals	23 Nov 2026
GSR Platform Enhancements	PMO	- On Track - Meeting with TDRA has been completed and confirmed to UAE Pass as a sole log in mechanism - The feedback has been received from the business team after the testing - Phase 3 under development with 40% completed	Proceed with phase 2 deployment to production	Enhancements in the UX and work flow in the GSR system	30 Sep 2026

Project Name	Entity / Sector	Current Status	Next Steps	Project Outcome	Go Live
Banan Taleb					
Talent Managment System Design	CSS	- On Track - Meeting with the business team has been completed to review the wireframe - Schedule a meeting by Friday with the vendor to present the home page and key screens from their side	Get the business feedback after the demo.	To create a TMS UI/UX design for the new system with AI module to facilitate the assessment process and setting the...	21 Sep 2026
Vendor Management - NER Enhancement	CSS	- On Track - The development completed and waiting for the business confirmation	Share closure document and close the project	Enhancement in the NER system to add an additional column related to the vendor activity	TBD — awaiting business confirmation to go live
MBRGEA	Performance & Govt Excellence	- On Track - The testing is in progress from the business side for the AI summarization tool and AI insight - New enhancement has been receive from the business side and its under development	- Complete the ADAA integration enhancement - Complete the testing and get the UAT document sign off	Enhancement of the MBRGEA platform and implement the AI tool to facilitate the assessor assessment	26 Oct 2026
APEX-OutSource Hurring	CSS	- Initiation - Revised plan has been shared with the business team	Start the project	—	12 Feb 2027

Project Name	Entity / Sector	Current Status	Next Steps	Project Outcome	Go Live
Banan Taleb					
APEX-Contract Renewal	CSS	- Closure - The updated demo of the notification email has been shared with the TX team.	Align on the next step after receiving the confirmation from Ali about the notification email demo	Automate the contract renewal process	TBD — pending HR confirmation on email design

Project Name	Entity / Sector	Current Status	Next Steps	Project Outcome	Go Live
Noura Almansoori					
Government Missions	Strategy & Innovation	- On Track - Reviewed the updated project timeline. The official launch remains 1 September, with some milestone dates adjusted. - Presented the high-level implementation plan covering the four project phases. - Agreed to complete the production go-live before the official launch to allow for testing and final validation.	- The Omnia team will share the detailed project timeline, including activities, milestones, dependencies, and progress tracking. - The Omnia team will finalize the updated design concept and provide a preview early next week, subject to confirmation on Monday. - Project progress meetings will be held twice a week to track progress, review deliverables, and address any blockers.	Accelerate government innovation and execution by turning priority challenges into impactful solutions, while...	1 Sep 2026

Project Name	Entity / Sector	Current Status	Next Steps	Project Outcome	Go Live
Noura Almansoori					
Superset	PMO	- In Progress - Superset is part of the PMS (Raqmnn) platform and serves as a subsite used for reporting and dashboard visualization. - Raqmn is live now, after security scan and everything, it was published as pms.egsep.ae, then project published with new url raqmnn.egsep.gae	Confirm next step with the project owner	—	TBD — not yet baselined
Stemexe	FCSC	- In Progress - Stemex is a system used to manage projects. - The project started two months ago. - The workflow has been deployed on FedNet.	Confirm next step with the project owner	—	TBD — not yet baselined

Project Name	Entity / Sector	Current Status	Next Steps	Project Outcome	Go Live
Noura Almansoori					
National Statistical Data Platform	FCSC	- In Progress - The project kicked off on 27/1/2026 - It's currently in the discovery phase. - There are two discovery phases: a technology discovery phase focused on implementation and the tools to be used, and a business discovery phase...	- Schedule a meeting with Presight to present the solution, scope and the roadmap. (Sasi) - Review RACI matrix and share the feedback. (Shamma)	—	TBD — not yet baselined
AI Chatbot	CSS	- On Track - We went through the plan and the solution demo. - The previous issue has been fixed.	- The password reset process will use a redirect link. The required steps and user guidance should be added. - The offers section will remain as currently implemented. - The issue related to the Employee Directory and user permissions should be fixed.	Employees get a secure, embedded AI assistant that can accurately answer HR policy questions and directly handle...	7 Sep 2026

Project Name	Entity / Sector	Current Status	Next Steps	Project Outcome	Go Live
Shamma Almarri					
WGS Website 2027	WGS	- Initiation - Not yet started	Confirm next step with the project owner	Uplifting Website for WGS 2027	31 Dec 2026
WGS Mobile App 2027	WGS	- Initiation - Not yet started	Confirm next step with the project owner	Uplifting mobile app for WGS 2027	31 Dec 2026
WGS Community Portal 2027	WGS	- Initiation - Not yet started	Continue on finalizing requirements	Uplifting Community Portal for WGS 2027	31 Dec 2026
WGS Program Portal 2027	WGS	- Initiation - All requirements and session completed between business and vendor	To plan for a demo session to present to business progress on the development part	Uplifting Program Portal for WGS 2027	31 Dec 2026
WGS API Development 2027	WGS	- Initiation - We are exploring shifting from eclrex to salesforce - Meetings with Salesforce completed to explain requirements	To finalize commercial engagement with Salesforce and kick-off with them	API Gateway for all WGS platform Integration	31 Dec 2026
WGS Salesforce Enhancements 2027	WGS	- Initiation - We are exploring shifting from eclrex to salesforce - Meetings with Salesforce completed to explain requirements	To finalize commercial engagement with Salesforce and kick-off with them	Enhancing Salesforce Features for operations in different streams	13 Jan 2027

Project Name	Entity / Sector	Current Status	Next Steps	Project Outcome	Go Live
Zeyad Dallah					
AI Solution for KPI Insights Project in ADAA	Performance & Govt Excellence	- On Track - BRD has been approved by business users. - Development phase started. - Following up with IT team to finish the setup of staging enviroment.	Finalizing the staging and production environment.	Analyzing existing data to summarize performance on ADAA system, provide actionable insights, forecast outcomes, and...	30 Oct 2026
Media Monitoring & Public Feedback Intelligence Platform	PMO	- Initiation - Vendor evaluation in under process by business users and procurement. reminder sent to business.	Finalize the vendor evaluation process with business users.	Enhance the quality, responsiveness, and customer-centricity of government services across the UAE by observing and...	TBD — under technical evaluation; plan not provided
MBRGS Application	MOCA	- In Progress - Requirements gathering session has been accomplished. - New design branding is sent by business to finalize the BRD. - Initiate the UAE Pass integration process with TDRA.	- Prepare and provide the BRD to business for approval. - Technical meeting with TDRA for UAE Pass integration.	Automatingthe full lifecycle of the Mohammed Bin Rashid Government Scholarships Program.	31 Dec 2026

Project Name	Entity / Sector	Current Status	Next Steps	Project Outcome	Go Live
Zeyad Dallah					
MBRGS Call Center	MOCA	- Initiation - Toll number 800 has been requested and sent to Etisalat. - Two resources under review by TEO.	Waiting IT team to upload the request in Etisalat B2B portal for number reservation to start the configuration.	Call center to answer all calls of the Mohammed Bin Rashid Government Scholarships Program.	27 Nov 2026
Org Structure	CSS	- On Track - Development is completed and final corrections is under preparation. - UAT sessions started this week where we collect the first feedback from business.	- Continue UAT session with business user. - Finalize the delivery date from the tracking sheet with business.	Automate the process of approving the Org Structure for the federal entities and empower the users with the information...	31 Aug 2026
AI Board Observer - Cabinet	GSOC	- On Track - Data migration has been accomplished on staging (100 subjects) to verify the behavior of AI and to confirm it with business users before start on...	Fine tuning the data migration in staging along with all vendors to start the UAT with business users, before moving to production, as we are...	Supporting the cabinet and ministerial council members by providing insights on the meeting topics, best practice,...	31 Jan 2026 pending top management decision

Project Name	Entity / Sector	Current Status	Next Steps	Project Outcome	Go Live
Zeyad Dallah					
UAE Regulatory Intelligence: Technical and Hosting services Project	Office of Secretary-General	- On Track - Preparing for the phase 2 with vendor as the GPU hardware will be received by September. - Had technical meeting with our system team and vendor to finalize the approach of phase 2.	- Test and QA for the platform. - Close the security reported item from Cybersecurity team.	Enabled AI-powered legislative drafting, reducing effort while identifying legal gaps and conflicts. Delivered an AI...	TBD — timeline unapproved; Phase 2 scope open
UAE GLP Website Revamp	Govt Leadership & Talent	- On Track - Design approved by Business users. - Application is under development.	- Prepare for the UAT sessions and deployment. - Sending the site for security scan.	Redesign of the UAE government leaders programs by adding a new renovated website replacing the current.	31 Jul 2026
E-cabinet System 2.0	GSOC	- On Track - Working on data migration for current ecabinet activity with both vendors and prepare the infrastructure for documents migration. - BRD are approved from business. - Development is going on as the initial plan.	Finalizing the documents in follow up system and moving it to pre-production enviroment.	Automating all GSoC processes which related to cabinet meeting which is : meeting, subjects, decision, correspondences...	31 Oct 2026

Section 02

MOCASmart

Project Name	Entity / Sector	Current Status	Next Steps	Project Outcome	Go Live
Active releases					
Events Calendar (MOCASmart)	CSS	- On Track - The testing has been completed from the business team - Received a new enhacment and shared with the vendor - The enhacment completed and shared with the buisness for the testing	Complete the business testing	Integrate the event calender in MOCAVerse to have in MOCA Smart	31 Jul 2026
Release 4.6 - Managerial & Executive Level View	CSS	- Initiation - Revised plan has been created	Start the project	Facilitate to track the employee attendance and leaves for the Executive manager	18 Sep 2026
MOCASmart Release 5 - Business Mission	CSS	- On Track - The approval development is under process from the Oracle side - Received the updated design for the approval part and shared with the vendor - Implement the business mission evaluation in Oracle	- Finalize the development for the approval process - Schedule a testing session with the business team	Apply to a business mission through MOCA App	31 Jul 2026
Future releases					

Project Name	Entity / Sector	Current Status	Next Steps	Project Outcome	Go Live
MOCASmart Procurement Module	CSS	- Not active - Received the proposal document from the vendor - Shared the proposal with the business team to obtain approval	Initiate the project	Not active as we need to know if we will do it through AI	TBD — not active - pending AI decision
Peer Assignment System	CSS	- Not active - Awaiting internal confirmation	Await HR confirmation	Not active as we are waiting for HR confirmation	TBD — not active - pending HR confirmation
HR Requests (Job Description Icon & Oracle Integration, Employee Benefits, Contracts, Acknowledgment Page)	CSS	- Under Scope Analysis - Draft SOW shared with the business; Job Description will be a separate scope	Await confirmation from the business	To add employees benefits and other HR enhancements	TBD — draft SOW awaiting confirmation
Working Remotely Enhancement	CSS	- Not active - Meeting with the HR team scheduled for a brainstorming session	Hold the brainstorming session with the HR team	Project Team need to reactive this request with HR	TBD — to be reactivated with HR
Delivered releases					
Release 4.5	CSS	—	—	- Leave Visibility (FYI) - Leave History & Attendance Report Enhancement	Live

Project Name	Entity / Sector	Current Status	Next Steps	Project Outcome	Go Live
Release 4.4	CSS	—	—	• Gift Disclosure Enhancement • Payslip Design Enhancement - MOCASmart • Hajj Leave Enhancement • Personalized Eid Al Adha Greeting Link • Survey Push Notification	Live
Release 4.3	CSS	—	—	• Vendor Catalog & Tiers Enhancement • Reject Requests (Petty Cash, Reimbursement, Credit Card) • Employee Address Update • Enhancing the Submission for Compassionate Leave • Survey Push Notification	Live
Release 4.2	CSS	—	—	• News & Announcements • Absence Statistics (Check-In & Check-Out Time) • WFH Check-In / Check-Out	Live

Project Name	Entity / Sector	Current Status	Next Steps	Project Outcome	Go Live
Release 4.1	CSS	—	—	• Duaa Popup Feature • TMS Guide on MOCASmart • Gift Disclosure Integration with Oracle	Live
Release 4	CSS	—	—	• Pop-up for Pending Justification • Change Password Feature • Policies Section • Duaa Icon & Push Notification • Relative Declaration Card	Live
Release 3	CSS	—	—	Released and in production	Live

Section 03

Demands

Demand / Request	Entity / Sector	Current Status	Next Steps	Status
Banan Taleb				
Gov Survey upgrade	MOCA	- Under Scope Analysis - Apply for a security clearance for the resource and waiting for the approval	To start project	Under Scope Analysis
Acting project	MOCA	- Under Scope Analysis - Meeting with oracle team has been completed and confirmend that 2 way integration not possible since this feautre not available in oracle - Discuss with the HR team to start the development in oracle first	Schedule a meeting with the HR team to align in the next step	Under Scope Analysis
Decrees (HR Services)	MOCA	- With Business - New demo conducted for template feature on GovSign - HR liked this feature and would like to proceed	Await chief approval	With Business
HR Requests (Job Description Icon & Oracle Integration, Employee Benefits, Contracts and Acknowledgment page)	MOCA	- Under Scope Analysis - Draft SOW shared with the business; Job Description will be a separate scope	Await confirmation from the business	Under Scope Analysis

Demand / Request	Entity / Sector	Current Status	Next Steps	Status
Noura Almansoori				
Demand & Digital Transformation Services in MOCA App	MOCA	- Under Scope Analysis - The Scope of Work has been updated and approved. - We had a meeting with the design team to discuss the changes, and we shared with them the feedback.	We are waiting for design team to share the updated design.	Under Scope Analysis
Application Development for Government Relations & Protocol Department	MOCA	- Under Scope Analysis - The SOW has been approved by the business team.	- We have invited the vendors to submit their proposals for the Government Relations & Protocol System – Mobile Application project. - The proposal submission deadline is 28 July.	Under Scope Analysis
Breathable Infrastructure Competition Website	PMO	- Under Scope Analysis - The business has approved to proceeding with awarding Planet Green as the vendor	We will schedule a kickoff meeting with the business and the vendor to initiate the project.	Under Scope Analysis

Demand / Request	Entity / Sector	Current Status	Next Steps	Status
Noura Almansoori				
Automating the department achievements report - Injaz-Enhancement	MOCA	- Proposal Review - We received the proposal from kalvad team.	- We have shared the proposal with business - Multiple meetings were held with the business team and design team to discuss the Scope of Work. Additional changes have been requested, and once the...	Proposal Review
Photographer and Videographer Requests (EMS and MOCA App)	MOCA	- Under Scope Analysis - MOCA Smart will be used by employees to submit requests for photographers and videographers. - Admin users in EMS will be able to add/edit photographer and videographer schedules and show their leaves from Oracle. - In EMS, photographers will have the option to click "Start Job" when they begin and "End Job" upon completion.	- Update - The business team has decided to include Agentic AI in the project scope. We are currently updating the Scope of Work (SOW) and will share the...	Under Scope Analysis

Demand / Request	Entity / Sector	Current Status	Next Steps	Status
Noura Almansoori				
Ems Phase 2	MOCA	- Under Scope Analysis - We had a meeting with the Design Team and the Business Team. - The proposed design was approved.	- The business team will arrange a meeting with project managers from different entities to gather their feedback on the design. - Once we receive the PMs' feedback, we will share the comments with the vendor for implementation and deployment of the new design. - Meeting is done with business team, and we are working on updating the SOW.	Under Scope Analysis
Assets requests	MOCA	- Under Scope Analysis - We had a meeting with Motion Pexels and the business team to review the solution and gather their feedback.	- Motion Pexels team will share the technical proposal, initial plan and cost that includes AI recommendations. - Saif and Shaikha will provide details of existing systems and API access information for Span, and other data sources to enable integrations. - Saif & Shaikha will send a sample of the client's data.	Under Scope Analysis

Demand / Request	Entity / Sector	Current Status	Next Steps	Status
Noura Almansoori				
Avatar Ai Phase 2	PMO	- Under Scope Analysis - Explored the possibility of replicating the current avatar (same look and feel) to enable simultaneous deployment across multiple government... - The objective is to evolve the avatar from a single “minister” persona into an advisor supporting multiple ministers or government leadership teams. - Replicating the solution as a UAE national persona by adapting the avatar’s appearance and accent, while maintaining the same advisory function and...	Business team is awaiting vendor feedback on the previously shared questions regarding the proposed change of persona from "Minister" to "Advisor",...	Under Scope Analysis
Store Management System	MOCA	- RFI - Business team will not proceed with in-house development and We have shared the SOW with several vendors, and we expect to receive their proposals by...	Once we receive the proposals, we will schedule a meeting with the business team to review and evaluate.	RFI

Demand / Request	Entity / Sector	Current Status	Next Steps	Status
Noura Almansoori				
Automating Group Email Creation Process	MOCA	- Proposal Review - The Oracle plan has been shared with the business team.	- We have received the final proposal from the Kalvad team. - We are currently finalizing the SP plan and will share the complete project plan with the business team once it is finalized.	Proposal Review

Demand / Request	Entity / Sector	Current Status	Next Steps	Status
Zeyad Dallah				
Automating the Cabinet Health-Check Process	MOCA	- Under Scope Analysis - Scope and design has been highlighted to the vendor, and we expect the first release to be on July-2026	Having live demo with business once the release to deployed	Under Scope Analysis

Section 04

Live projects

Project Name	Entity / Sector	Current Status	Next Steps	Project Outcome	Go Live
Events Calendar (MOCAverse)	CSS	Live	Finish the development	—	Live
Executive Dashboard Release 2-Enhancement	CSS	Live	The UAT session scheduled on Monday 11/5	—	Live
MOCA SSA	CSS	Live	Share closure docuemt	—	Live
Enhancing MOCA Letters	CSS	Live	- To complete remaining letters - To prepare closure document	—	Live
Government Accelerator Website	PMO	Live	Share the closure document	—	Live
WGS-Website	WGS	Live	—	—	Live
NER	CSS	Live	—	—	Live
DOR	CSS	Live	- Share the DOW and EIT report extract with the HR team - Share the closure document	—	Live
API Migration to OIC (MocaVerse)	CSS	Live	—	—	Live
API Migration to OIC (FORAS)	CSS	Live	—	—	Live
Vendor Dashboard	CSS	Live	- Get a confirmation from the business team to moved to - Production	—	Live
APEX- Off-Boarding	CSS	Live	Send a closure document	—	Live
APEX- Relative Declaration	CSS	Live	—	—	Live
APEX- Probation Extention	CSS	Live	—	—	Live

Project Name	Entity / Sector	Current Status	Next Steps	Project Outcome	Go Live
Talent Hub MBRCGI	Strategy & Innovation	Live	—	—	Live
MOHAP Sick Leave Integration	CSS	Live	Go Live	Get the employee sick leave without manual submission (Exclude Dubai and AD)	Live
Gift Disclosure Enhancment	CSS	Live	Begin the development	—	Live
Avatar AI	Govt Development & Future Office	Live	Support phase initiation sign-off is done	—	Live
Event Management System	CSS	Live	—	—	Live
Customer Pulse	Performance & Govt Excellence	Live	—	—	Live
GSOC emp worksheet	GSOC	Live	Handing over the full application to business by this week including the management screen.	—	Live
GEEP	GEEO	Live	We will start the project closure process.	—	Live
Innovation Ecosystem	Strategy & Innovation	Live	—	—	Live
AGEA System	Performance & Govt Excellence	Live	—	—	Live

Section 05

On hold / not active

Project Name	Entity / Sector	Current Status	Next Steps	Project Outcome	Go Live
Digital Library	MOCA	- On Hold - We had a meeting with the AI Office and the vendor to review the proposed solution. - During the discussion, Saqr suggested adding an MCP layer on top of the solution. This would simplify future integrations and enhance the scalability... - As an example, if Fouzia asks:	- The Media Info team will confirm if adding the MCP layer is feasible - Khawla will start filter the content - Kickoff meeting	—	TBD — not yet baselined
We the UAE	PMO	- Delayed by Business - We had a meeting last week with the business and vendor teams. - The business team requested changes to both the existing design and the new design.	Santhosh is working on implementing all the design changes, business feedback, and suggestions to ensure the demo version aligns with expectations...	—	TBD — awaiting business direction (target Aug/Sep)
Project Dashboard in Executive Dashboard	CSS	- On Hold - Waiting for the developer budget to be approved to onboard the developer	Once budget approved onboarding the developer to kick off the project	—	TBD — not yet baselined

Project Name	Entity / Sector	Current Status	Next Steps	Project Outcome	Go Live
MOCA Ride	CSS	- Delayed by Business - The committee has been completed and present this project - The disision has been to continue with RSL for Dubai and AD and keep the MOCA cars for others Emirates	- Contract to be signed - Vendor to do changes requested from business	To have an application that dedicate for the ministry to have a ride services for the employee	TBD — pending signed contract

Section 06

Not active / closed demands

Demand / Request	Entity / Sector	Current Status	Next Steps	Status
Working Remotely Enhancement	MOCA	Not active	Confirm next step with the demand owner	Not active — project Team need to reactive this request with HR
Onboarding (HR Services)	CSS	- Not active - Met with Ali to discuss next steps - We will await confirmation on whether this service will fall within the scope of the Agentic AI project.	- Once a direction is provided, we will determine how to proceed accordingly. - Not active	Not active waiting for business direction
Security Form (Data Classification)	MOCA	- Not active - Received the initial design from the UX team - Send the presentation to Moza to schedule a meeting with Fouzia.	- Present to Fouzia the initial design. - Project team will draft the initial SOW after Fouzia's approval on the design. - The implementation of the form will be based on the old criteria until the new policy is approved	Not Active as we are waiting for direction
Executive Dashboard Sprint 3	MOCA	- Not active - Fouzia approved to do development once new developer onboarded	Once developer joined a plan will created for development	Not active as we are waiting if we will hire developer or with AI
Remote Work Balance for GMO	GMO	- Not active - GMO study completed; shared with Ali	Await direction	Not Active as we are waiting for HR direction

Demand / Request	Entity / Sector	Current Status	Next Steps	Status
Payroll Bot Implementation	MOCA	- Not active - On hold	To select vendor	Not active moving to new platform
Peer Assignment System	MOCA	- Not active - Awaiting internal confirmation	Not Active	Not active as we are waiting for HR confirmation
Synthetic Memories UAE	PMO	- Not active - The vendor is still finalizing the proposal	We are waiting for an update from the business	Not active as per business direction
Audio Translator in Teams	MOCA	- Not active - The proposals were received and shared with the business for feedback	Confirm next step with the demand owner	Not active as per business direction
Tech Trial AWS	MOCA	- Not active - The project is currently with IBM and in the design presentation phase for leadership - We recommended the business to go through the proposal with the IT and cybersecurity teams before presenting	Arrange two separate meetings with the IT and Cybersecurity teams to review the requirements	Not active as per business direction
Customer Pulse Integration with Jira	CSS	Not active	Confirm next step with the demand owner	Not active moving to new platform