



وزارة شؤون مجلس الوزراء
MINISTRY OF CABINET AFFAIRS

Weekly Status Report

Executive view for the Sector Head · Wednesday, 12 August 2026

Digital Transformation Department

Confidential

Overview

Portfolio summary



Items by entity / sector



Section 01

Projects

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
APEX-Contract Renewal	CSS	Banan	• Closure • New changes received from Ali to make the email notification Arabic-only • Changes under development	• Complete the Arabic-only email notification changes • Proceed to go live following approval of the final changes — Owner: Ali	Automate the contract renewal process	TBD — pending updated email content
APEX-OutSource Hiring	CSS	Banan	• Initiation • Revised plan shared with the business team	Start the project	—	12 Feb 2027
FAHR sick leave Integration	CSS	Banan	• On Track • Development in progress	- Receive the signed SOW - Continue the development	Real-time sick leave integration with committee approvals	23 Nov 2026
Gov Survey Upgrade	PMO	Banan	• Initiation • Met with the vendor and reviewed the project plan • Vendor began development • Technical team reviewed the server requirements from the vendor	• Schedule a recurring meeting with the vendor to track progress • Obtain IT team feedback on the server requirements	Upgrade of the Gov Survey tool	19 Oct 2026
GSR Platform Enhancements	PMO	Banan	• On Track • Updated UI shared with TDRA on UAE PASS; changes requested • Phase 2 deployed to production • Phase 3 under development	• Share the updated UI per TDRA feedback and schedule a UAT session • Finalize development for phase 3	Enhancements in the UX and workflow in the GSR system	30 Sep 2026
MBRGEA	Performance & Govt Excellence	Banan	• On Track • ADAA integration enhancement complete; UAT document signed • ADAA integration closure document shared with business • Vendor working on the AI summarization feedback	• Obtain the signed UAT document for the AI summarization tool • Start testing the AI insight tool	Enhancement of the MBRGEA platform and implement the AI tool to facilitate the assessor assessment	26 Oct 2026
MOCA Ride	CSS	Banan	• Delayed by Business • Contract signing still pending • Testing feedback shared with the vendor; meeting requested to review changes	• Sign the contract • Obtain the final version of the app	A dedicated application for employee ride services	TBD — pending signed contract

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
Talent Managment System Design	CSS	Banan	• On Track • Presentation shown to the chief and approved • Session to be scheduled to present the prototype — Owner: Adel Al Yaqoubi • Meeting to be scheduled with the vendor on a new HR requirement	Proceed according to the final direction	TMS UI/UX design for the new system with an AI module for assessment and goal setting	21 Sep 2026
AI Chatbot	CSS	Noura	• On Track • Reviewed the project plan and the latest progress and updates	• Complete the Education Claim and Certificate Request features — Owner: Kalvad • Implement the action items from the previous meeting — Owner: Kalvad • Review and standardize formatting in the Arabic and English versions	Secure, embedded AI assistant answering HR policy questions and handling leave, payslip and reimbursement actions	7 Sep 2026
Automating the Group Email Creation Process - MOCA Smart App	CSS	Noura	• Initiation • Final proposal received from the Kalvad team	Finalize the SP plan and share the complete project plan with the business team	Faster, standardized and trackable group email requests with less manual work for IT teams	TBD — currently finalizing the SP plan
Automating the Group Email Creation Process - Oracle	CSS	Noura	• On Track • Orade plan shared with the business team • Final proposal received from the Kalvad team	Finalize the SP plan and share the complete project plan with the business team	Faster, standardized and trackable group email requests with less manual work for IT teams	19 Oct 2026
Government Missions	Strategy & Innovation	Noura	• On Track • Meeting held with the UAE PASS team on the UAE PASS implementation • Alternative approach using sign-in.ae reviewed internally with IT and business	• Update the architecture diagram to remove PgBouncer and use Traefik Ingress — Owner: Omnia team • Confirm whether sign-in.ae can return the Emirates ID — Owner: Shanavas • Request staging access for sign-in.ae and the FAHR test APIs	Accelerate government innovation and execution by turning priority challenges into impactful solutions	1 Sep 2026
National Statistical Data Platform	FCSC	Noura	• In Progress • Project kicked off on 27 Jan 2026; currently in the discovery phase • Two discovery tracks: technology (implementation and tools) and business (federal and internal entities)	• Schedule a meeting with Presight to present the solution, scope and roadmap — Owner: Sasi • Review the RACI matrix and share feedback — Owner: Shamma	—	TBD — not yet baselined

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
Northstar	PMO	Noura	• On Track • Project in the testing phase; desktop application already developed • Implementing the Dragonfly AI tool as part of the solution	Share the proposal, project plan and deployment user list — Owner: Business	AI-powered desktop application leveraging Dragonfly AI to automate tasks and support decision-making	TBD — not yet baselined
Stemexe	FCSC	Noura	• In Progress • Workflow deployed on FedNet; system currently in the staging environment • First cybersecurity assessment completed and shared with Exceed to close the findings • No IT requirements from our side at this stage	Confirm next step with the project owner	—	TBD — not yet baselined
Superset	PMO	Noura	• In Progress • Superset is a subsite of the PMS (Raqmn) platform for reporting and dashboard visualization • Raqmn is live after the security scan; published as raqmn.egsep.ae	Confirm next step with the project owner	—	TBD — not yet baselined
We the UAE	PMO	Noura	• Delayed by Business • Meeting held with the business and vendor teams • Business requested changes to the existing and new designs • Additional button requested on the Strategic page to contact the Director of Strategy	• Complete the content upload, then proceed with integration, testing and staging (~2 weeks) • Go live once the Arabic content is finalized; add English content afterward — Owner: Santosh	Modern, user-centric website with enhanced design, navigation and user experience	TBD — awaiting business direction (target Aug/Sep)
WGS API Development 2027	WGS	Shamma	• Initiation • Exploring shifting from Edrex to Salesforce • Meetings with Salesforce completed to explain requirements	Finalize the commercial engagement with Salesforce and kick off	API Gateway for all WGS platform integration	31 Dec 2026
WGS Community Portal 2027	WGS	Shamma	• Initiation • Not yet started	Continue finalizing the requirements	Uplifting Community Portal for WGS 2027	31 Dec 2026
WGS Mobile App 2027	WGS	Shamma	• Initiation • Not yet started	Confirm next step with the project owner	Uplifting mobile app for WGS 2027	31 Dec 2026
WGS Program Portal 2027	WGS	Shamma	• Initiation • All requirements sessions completed between business and vendor	Plan a demo session to present development progress to business	Uplifting Program Portal for WGS 2027	31 Dec 2026

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
WGS Salesforce Enhancements 2027	WGS	Shamma	• Initiation • Exploring shifting from Edrex to Salesforce • Meetings with Salesforce completed to explain requirements	Finalize the commercial engagement with Salesforce and kick off	Enhancing Salesforce features for operations in different streams	13 Jan 2027
WGS Website 2027	WGS	Shamma	• Initiation • Not yet started	Confirm next step with the project owner	Uplifting Website for WGS 2027	31 Dec 2026
AI Board Observer - Cabinet	GSOC	Zeyad	• On Track • All 9 minister feedback points completed; update sent to business after verification • Four additional points received from HE Khalid; team working on them	Close the points on an urgent basis and hand over to business to verify and confirm	Supporting cabinet and ministerial council members with insights on meeting topics, best practice and decision follow-up	31 Jan 2026 pending top management decision
AI Solution for KPI Insights Project in ADAA	Performance & Govt Excellence	Zeyad	• On Track • Staging environment completed; system working internally • Working with the IT team to provide the GenAI API key • Weekly status meetings in place	• Finalize the staging and production environments • Establish the network connection between staging and ADAA DB staging • Provide the vendor with the API key	Analyze existing ADAA data to summarize performance, provide actionable insights and forecast outcomes	30 Oct 2026
Digital experience of the Code	Govt Services	Zeyad	• In Progress • Status meeting held with business this week • Agreed to host the solution on cloud for this project phase	Plan a weekly status meeting with vendor and business	Navigate, understand and engage with the Code via advanced search and AI-powered interaction (Arabic and English)	TBD — plan not yet submitted by the vendor
E-cabinet System 2.0	GSOC	Zeyad	• On Track • Data migration for current eCabinet activity in progress with both vendors; infrastructure prepared for documents migration • BRD approved by business • Development progressing per the initial plan	• Finalize the documents in the follow-up system and move to pre-production • Check the Outlook integration with the Teknip team	Automating all GSoC cabinet-meeting processes and replacing the legacy eCabinet system	31 Oct 2026
GovTech Radar	Govt Services	Zeyad	• In Progress • Technical challenge raised to establish the integration channel between the vendor-tenant platform and FedNet; network team involved • Technical meeting held with the vendor on the data bus solution • Weekly status meeting held	Contact Kalvad to set up the channel from the virtual data centre and whitelist the vendor IPs	—	31 Oct 2026

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
MBRGS Application	PMO	Zeyad	• In Progress • MBRGS branding guidelines incorporated; design completed and sent to MBRGS for review • MBRGS requested design adjustments (more premium, aspirational and human-centric) • Meeting held with TDRA on UAE PASS integration	• Hold the meeting on the final website design and the MBRGS suggestions • Proceed with completing the BRD and the project plan	Automating the full lifecycle of the Mohammed Bin Rashid Government Scholarships Program	31 Dec 2026
MBRGS Call Center	PMO	Zeyad	• In Progress • Toll number 800 requested and sent to Etisalat • Delay in the Etisalat response to be escalated to the account manager	• Follow up to start the SIP configuration with the vendor • Send the two resource candidates	Call center to answer all calls of the Mohammed Bin Rashid Government Scholarships Program	27 Nov 2026
Org Structure	PMO	Zeyad	• On Track • UAT sessions continued; feedback and notes collected from business • MOF integration BRD approved and sent to the MOF team to start development • New project plan being prepared for business	• Continue UAT sessions with business users • Prepare for the external entities' UAT sessions • Close the UAT findings and hand over to business	Automate Org Structure approval for federal entities with information from FAHR, MOF and GSOC	31 Aug 2026
SecureAware Platform	CSS	Zeyad	• In Progress • Code security scan completed; report sent to Asma for rectification • Findings: fix SQL injection and restrict schema-file modification • Enforce server-side validation and authorization; remove the hardcoded DB password	Prepare the staging environment to host the application after the security fix	—	31 Aug 2026
UAE GLP Website Revamp	Govt Leadership & Talent	Zeyad	• On Track • Website development complete; interactive version under business review • Build being moved to the staging servers	• Run a final feedback round on the website • Prepare for deployment • Send the site for security scan	Redesigned UAE government leaders programs website replacing the current one	31 Aug 2026
UAE Regulatory Intelligence: Technical and Hosting services Project	Office of Secretary-General	Zeyad	• On Track • Preparing phase 2 with the vendor; GPU hardware expected by September • Technical meeting held with the system team and vendor to finalize the phase 2 approach	• Test and QA the platform • Close the security item reported by the Cybersecurity team	AI-powered legislative drafting reducing effort while identifying legal gaps and conflicts	TBD — timeline unapproved; Phase 2 scope open

Section 02

MOCASmart

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
Active releases						
MOCA Smart - Managerial & Executive Level View	CSS	Banan	- On Track - Development in progress - Cost estimate to be obtained from the vendor	Obtain cost approval to proceed with app development	Facilitate tracking of employee attendance and leaves for executive managers	18 Sep 2026
MOCA Smart - Business Mission	CSS	Banan	- On Track - Business testing scheduled for Wednesday	Schedule another business test next week — Owner: Ahmed Ali	Apply to a business mission through the MOCA App	31 Jul 2026
Future releases						
MOCA Smart - Procurement	CSS	Banan	- Not active - Proposal document received from the vendor - Proposal shared with the business team to obtain approval	- Share the feedback document with the UX team to update the design - Arrange a meeting with the procurement team to review the design and flow - Prepare the SOW	Not active — pending decision on the AI approach	TBD — not active; pending AI decision
Delivered releases						
MOCA Smart - Events Calendar	CSS	Banan	—	—	Event calendar from MOCAVerse integrated into MOCA Smart	Live
Release 4.5	CSS	Banan	—	—	- Leave Visibility (FYI) - Leave History & Attendance Report Enhancement	Live
Release 4.4	CSS	Banan	—	—	- Gift Disclosure Enhancement - Payslip Design Enhancement - MOCASmart - Haji Leave Enhancement - Personalized Eid Al Adha Greeting Link - Survey Push Notification	Live

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
Release 4.3	CSS	Banan	—	—	• Vendor Catalog & Tiers Enhancement • Reject Requests (Petty Cash, Reimbursement, Credit Card) • Employee Address Update • Enhancing the Submission for Compassionate Leave • Survey Push Notification	Live
Release 4.2	CSS	Banan	—	—	• News & Announcements • Absence Statistics (Check-In & Check-Out Time) • WFH Check-In / Check-Out	Live
Release 4.1	CSS	Ghaya	—	—	• Duaa Popup Feature • TMS Guide on MOCASmart • Gift Disclosure Integration with Orade	Live
Release 4	CSS	Ghaya	—	—	• Pop-up for Pending Justification • Change Password Feature • Policies Section • Duaa Icon & Push Notification • Relative Declaration Card	Live
Release 3	CSS	Banan	—	—	• Released and in production	Live

Section 03

Demands

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
Decrees (HR Services)	CSS	Banan	• With Business • New demo conducted for the template feature on GovSign • HR liked the feature and would like to proceed	Await chief approval	With Business
HR Requests (Job Description Icon & Oracle Integration, Employee Benefits, Contracts and Acknowledgment page)	CSS	Banan	• Under Scope Analysis • HR confirmation required to finalize the SOW • Meeting with the Orade team complete; initial estimate received • Meeting with the vendor complete; scope reviewed	• Obtain the vendor's cost and time estimate • Obtain cost approval to proceed	Under Scope Analysis
Promotion Project	CSS	Banan	• Under Scope Analysis • Draft SOW created and shared with business for approval • Additional information requested to finalize the SOW	Finalize the SOW and start the development	Under Scope Analysis
X Employee Project	CSS	Banan	• Under Scope Analysis • Meeting with the Orade team complete; requirements and project overview reviewed • Orade requirements shared with the HR team • Some requirements received; others still pending	Obtain the full requirements to proceed and create a POC	Under Scope Analysis
Acting project	CSS	Manju	• Under Scope Analysis • Draft SOW shared with HR for review and confirmation	• Await feedback on the SOW — Owner: Marwa • If no feedback, draft a plan and share for business approval	Under Scope Analysis
Agentic AI - P2P MVP	CSS	Manju	• Under Scope Analysis • Sessions scheduled with the Oracle team to finalize the required APIs and the project plan	Create the project plan and proceed with the development	Under Scope Analysis
Digital Transformation Project Portfolio for chief	CSS	Manju	• Under Scope Analysis • Exploring how to host the Claude-based solution on our environment • Meeting held with IT & Security to discuss requirements • Security team has open queries to be addressed — Owner: Hana / Ayoub	• Arrange a meeting between Security and Business • Finalize the project requirements and prepare the SOW document	Under Scope Analysis

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
Job description Agent	CSS	Manju	• Under Scope Analysis • Evaluating the scope and gathering requirement specifications from business	Finalize the development approach and SOW, then kick off the development	Under Scope Analysis
WGS Evento/Registration	WGS	Manju	• Under Scope Analysis • Initial meeting with WGS x Evento held and MOM shared	Finalize the SOW and project plan, then start the development	Under Scope Analysis
Application Development for Government Relations & Protocol Department	CSS	Noura	• Under Scope Analysis • Proposal shared with the business team • Proposal comparison in progress	Schedule a meeting with the business team to review and evaluate	Under Scope Analysis
Assets requests	CSS	Noura	• Under Scope Analysis • Meeting held with Motion Pexels and the business team to review the solution and gather feedback	• Share the technical proposal, initial plan and cost incl. AI recommendations — Owner: Motion Pexels • Provide details of existing systems, Span API access and sample data — Owner: Saif & Shaikha • Plan a data and systems review meeting after the Eid holiday	Under Scope Analysis
Automating the department achievements report - Injaz-Enhancement	CSS	Noura	• Proposal Review • Proposal received from the Kalvad team and shared with business • Multiple meetings held with the business and design teams on the Scope of Work	Finalize the SOW changes requested by the business and design teams, then proceed with the project	Proposal Review
Avatar Ai Phase 2	PMO	Noura	• Under Scope Analysis • Exploring replicating the current avatar for deployment across multiple government entities, each with its own knowledge base • Objective: evolve the avatar from a single “minister” persona into an advisor for multiple leadership teams • IT and Cybersecurity questionnaire completed	Await vendor feedback on the persona change (technical, operational, cost and deployment implications) to brief leadership	Under Scope Analysis
Breathable Infrastructure Competition Website	PMO	Noura	• Under Scope Analysis • Business approved awarding Planet Green as the vendor	Schedule a kickoff meeting with the business and the vendor to initiate the project	Under Scope Analysis
Demand & Digital Transformation Services in MOCA App	CSS	Noura	• Under Scope Analysis • Scope of Work updated and approved • Meeting held with the design team to discuss the changes; feedback shared	Await the updated design from the design team	Under Scope Analysis
Ems Phase 2	CSS	Noura	• Under Scope Analysis • Meeting held with the Evento team on the redesign scope for the untested features • Agentic AI SOW shared with the Evento team to confirm feasibility	Split the work into three scopes: system redesign & admin page (no cost), Agentic AI scope, and new requirements (additional cost)	Under Scope Analysis

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
Photographer and Videographer Requests (EMS and MOCA App)	CSS	Noura	• Under Scope Analysis • MOCA Smart to be used by employees to submit photographer and videographer requests • EMS admin users to manage schedules and show leaves from Oracle • Photographers to start and end jobs in EMS; ECC to review and approve vendor requests	Update the SOW to include Agentic AI per the business decision and share for approval	Under Scope Analysis
Store Management System	CSS	Noura	• RFI • Business will not proceed with in-house development; SOW shared with several vendors with proposals expected by 7 August • Proposal comparison in progress	Schedule a meeting with the business team to review and evaluate	RFI
UGAM Agentic AI Platform	CSS	Shamma	• Under Scope Analysis • Reviewing the scope from project, IT and Security aspects	Share the updated scope with business	Under Scope Analysis
Automating the Cabinet Health-Check Process	CSS	Zeyad	• Under Scope Analysis • Scope and design highlighted to the vendor; first release expected July 2026	Hold a live demo with business once the release is deployed	Under Scope Analysis
GEEP Connect	PMO	Zeyad	• In Progress • Preparing the RFP with all business requirements plus IT standards and security requirements	Tender the RFP	In Progress

Section 04

Live projects

Project Name	Entity / Sector	PM	Go-Live
APEX- Off-Boarding	CSS	Banan	8 May 2026
APEX- Probation Extention	CSS	Banan	20 Mar 2026
APEX- Relative Declaration	CSS	Banan	9 Mar 2026
API Migration to OIC (FORAS)	CSS	Banan	4 Dec 2025
API Migration to OIC (MocaVerse)	CSS	Banan	31 Dec 2025
DOR	CSS	Banan	18 Mar 2026
Enhancing MOCA Letters	CSS	Banan	1 Apr 2026
Events Calendar (MOCAverse)	CSS	Banan	28 Apr 2026
Executive Dashboard Release 2-Enhancment	CSS	Banan	13 May 2026
Government Accelerator Website	PMO	Banan	30 Apr 2026
MOCA SSA	CSS	Banan	11 May 2026
MOHAP Sick Leave Integration	CSS	Banan	24 Jul 2026
NER	CSS	Banan	Live
Organization Structure (HR Services)	CSS	Banan	3 Aug 2026
Talent Hub MBRCGI	Strategy & Innovation	Banan	Live
Vendor Dashboard	CSS	Banan	15 May 2026

Project Name	Entity / Sector	PM	Go-Live
Vendor Management - NER Enhancement	CSS	Banan	29 Jul 2026
WGS-Website	WGS	Banan	19 Jan 2026
Gift Disclosure Enhancment	CSS	Ghaya	12 May 2026
Avatar AI	PMO	Noura	31 Mar 2026
Event Management System	CSS	Noura	9 Apr 2025
Customer Pulse	Performance & Govt Excellence	Shamma	31 Dec 2025
AGEA System	Perfomance & Govt Excellence	Zeyad	12 Dec 2025
Candidate Recruitment Committee Website	GSOC	Zeyad	30 Sep 2026
GEEP	GEE0	Zeyad	15 May 2026
GSOC emp worksheet	GSOC	Zeyad	15 May 2026
Innovation Ecosystem	Strategy & Innovation	Zeyad	24 Nov 2025

Section 05

On hold / not active

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
Digital Library	CSS	Noura	• On Hold • Meeting held with the AI Office and the vendor to review the proposed solution • Saqr suggested adding an MCP layer to simplify future integrations and enhance scalability	• Confirm feasibility of the MCP layer — Owner: Media Info team • Start filtering the content — Owner: Khawla • Hold the kickoff meeting	—	TBD — not yet baselined
Project Dashboard in Executive Dashboard	CSS	Shamma	• On Hold • Waiting for the developer budget to be approved to onboard the developer	Onboard the developer and kick off the project once the budget is approved	—	TBD — not yet baselined
Media Monitoring & Public Feedback Intelligence Platform	PMO	Zeyad	• On Hold • Vendor evaluation in process by business users and procurement; reminder sent to business • Budgeting issue identified	• Finalize the vendor evaluation process with business users • Keep the project on hold until the budget is allocated	Enhance quality, responsiveness and customer-centricity of government services by monitoring the community pulse in social media	TBD — under technical evaluation; plan not provided

Section 06

Not active / closed demands

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
Executive Dashboard Sprint 3	CSS	Banan	• Not active • Fouzia approved to do development once the new developer is onboarded	Create a development plan once the developer joins	Not active as we are waiting if we will hire a developer or go with AI
Onboarding (HR Services)	CSS	Banan	• Not active • Met with Ali to discuss next steps • Awaiting confirmation on whether this service falls within the Agentic AI project scope	Determine how to proceed once a direction is provided	Not active waiting for business direction
Payroll Bot Implementation	CSS	Banan	• Not active • On hold	Select the vendor	Not active moving to new platform
Peer Assignment System	CSS	Banan	• Not active • Awaiting internal confirmation	Await HR confirmation	Not active as we are waiting for HR confirmation
Remote Work Balance for GMO	GMO	Banan	• Not active • GMO study completed and shared with Ali	Await direction	Not Active as we are waiting for HR direction
Security Form (Data Classification)	CSS	Banan	• Not active • Initial design received from the UX team • Presentation sent to Moza to schedule a meeting with Fouzia	• Present the initial design to Fouzia • Draft the initial SOW after Fouzia's approval on the design • Base the form implementation on the old criteria until the new policy is approved	Not Active as we are waiting for direction
Working Remotely Enhancement	CSS	Banan	Not active	Confirm next step with the demand owner	Not active — project team to reactivate this request with HR
Audio Translator in Teams	CSS	Noura	• Not active • Proposals received and shared with the business for feedback	Confirm next step with the demand owner	Not active as per business direction
Synthetic Memories UAE	PMO	Noura	• Not active • The vendor is still finalizing the proposal	Await an update from the business	Not active as per business direction

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
Tech Trial AWS	PMO	Noura	• Not active • Project currently with IBM, in the design presentation phase for leadership • Recommended that business review the proposal with the IT and Cybersecurity teams before presenting	Arrange two separate meetings with the IT and Cybersecurity teams to review the requirements	Not active as per business direction
Customer Pulse Integration with Jira	CSS	Shamma	Not active	Confirm next step with the demand owner	Not active moving to new platform