



WORLD
GOVERNMENTS
SUMMIT

Digital Transformation Strategy 2027

STATUS REPORT

Programme at a Glance

WGS Digital Transformation 2027 — Internal Status Update



3

Sessions
Held



AI Scope
Aligned

Overall Status- Report Update Covers

1

Meetings Held — 3 Sessions

2

Workstream Focus — Program Portal

3

AI Capability & Security — Deep Dive

4

Key Decisions & Risks

5

Action Items & Next Steps

Meetings Held — Week of 20 July 2026

3 sessions completed · MOMs issued · Actions in progress

Requirements, Security & AI Sessions

01 Security Catch-up 2 — Digital Portals ✓ Complete

Attendees

Ibrahim Zaman · Shamma Almarri · Madhu · Abdulla AlArj (MOCA) · Siddhesh · Vaibhav · Josh · Pankaj (TenTwenty)

Key Outcomes

- HLD security review in progress; MOCA Security adding comments in the shared SharePoint document
- Deployment starts in dev; MOCA IT promotes through staging, pre-production and production
- MuleSoft hosted on-premises selected as the API gateway for the Salesforce integration
- AI voice architecture left open pending hosting / data-residency and the internal Gemini upgrade timeline

02 Registration Process Enhancements ✓ Complete

Attendees

Hind Yaqoob · Mohammed Shaaban · Mohammed Raza · Abdullah Elhamarneh · Hind ALTamimi · Alia Ahli (MOCA / WGS / Evento)

Key Outcomes

- Non-relevant category fields to be made non-mandatory to simplify Salesforce registration
- Days & zones defaulted by category; support access from day zero at registration and approval
- Photo upload size limit to be raised / removed so photos need not be cropped and re-saved
- Membership seat deduction to be fixed so SE / support under a stakeholder keep original passes

03 Program Portal — AI Requirements Scope Review ✓ Complete

Attendees

Ibrahim Zaman · WGS Program Team · TenTwenty (Josh)

Key Outcomes

- AI to recommend sessions for ministers & speakers; mappings stay suggestion-only, reviewed manually
- Assistive AI navigates users & pre-fills forms; no autonomous save, submit or approve this phase
- Internal agent integration supported via an exposed MCP & controlled tools for a future phase
- On-premise dev access via VPN requested before deployment; approval gates & checklists to be clarified

Workstream Focus — Program Portal

AI requirements scope reviewed · assistive AI, approval gates & agent integration clarified

Delivery Timeline



Current Status

- AI can recommend suitable sessions for ministers & speakers from bios, roles & prior-year participation
- Feasible AI suggestions confirmed in scope; unsupported items (e.g. document / PDF generation) logged for a future roadmap
- Assistive AI navigates users to portal sections & pre-fills forms; it will not save, submit or approve records
- Internal agent may connect via an exposed MCP & controlled tools; only approved capabilities exposed
- On-premise development access via VPN requested before deployment to ease debugging
- Approval gates & operational checklist workflows paused until the end-to-end flow is understood

Open Decisions

- Minister & speaker mappings stay recommendation-only; final session assignments reviewed manually by the Program Team
- Autonomous save, submit & approve excluded this phase; priority is a stable core platform with human approval gates
- Future agentic & internal-agent integration considered via controlled MCP once use cases & safeguards are agreed

Immediate Next Steps

- Hold the workflow clarification session to confirm program & session approval gates and the two checklist flows
- Review the consolidated AI scope & status list and agree the date and use cases for the updated demonstration
- Prepare a sample minister list & representative AI questions to test the recommendation quality
- Resolve the on-premise dev-access dependency and finalise outstanding Community Portal flows & permissions

AI Capability & Security — Deep Dive

20-22 July 2026 · Security Catch-up 2 & AI Scope Review · MOCA / TenTwenty



AI Scope & Workflows

Feasible AI suggestions are in scope for this phase; the assistant navigates users and pre-fills forms, while autonomous save, submit and approve are deferred to a future roadmap.



Agent Integration

An internally developed agent can connect to the portal through an exposed Model Context Protocol and controlled tools, with only approved capabilities exposed to protect portal performance.



Security Architecture

Deployment starts in the development environment, with MOCA IT promoting through staging, pre-production and production; VMware Workspace ONE SSO, PAM / MFA and VPN access tiers are documented in the HLD.



Integration & Hosting

MuleSoft hosted on-premises is selected as the Salesforce API gateway; PII encryption, certificate controls and AI-voice hosting / data-residency are still to be confirmed.

HLD Review Status

The HLD security review progressed, but PII encryption, privileged access and AI hosting & data residency must be confirmed before production or hybrid-AI approval.

Decisions & Next Steps

MOCA Security to complete its HLD comments and notify TenTwenty; TenTwenty to revise the HLD and close the Salesforce & GCP confirmations; the AI voice approach to be selected after the hosting option and internal Gemini upgrade timeline are assessed.



Key Decisions & Risks

Items Requiring Management Attention Or Tracking

Open Decisions

Item	Detail	Status
AI Scope & Approval Gates	AI stays assistive and human-controlled for this phase — minister / speaker mappings remain recommendation-only and autonomous save, submit and approve are excluded.	In Progress
Deployment & Integration Model	Deployment starts in the development environment (MOCA IT promotes through staging, pre-production and production); MuleSoft hosted on-premises is the Salesforce API gateway.	In Progress
Registration Simplification	Non-relevant category fields become optional, days & zones default by category, the photo-upload limit is raised, and email is mandatory in the program portal for Salesforce sync.	In Progress

Programme Risks

Level	Risk	Mitigation
HIGH	PII & AI Data Residency	Sensitive-data encryption, privileged access and AI-voice hosting / data residency are unconfirmed. Mitigation: TenTwenty to close Salesforce / GCP controls; approve hybrid AI only after hosting and the Gemini timeline are assessed.
MED	Approval & Checklist Workflows	Program & session approval gates and checklist flows are not yet defined, so checklist functionality is paused. Mitigation: hold the clarification session before development continues.
LOW	On-Premise Dev Access	Development access to the on-premise AI model via VPN is not yet granted; testing only after local deployment risks slower debugging. Mitigation: WGS / Infrastructure to confirm VPN & dev accounts before deployment.

Action Items & Next Steps

Current status of this week's action items

Action Item	Owner	Target	Status
Complete and finalise the HLD security review — access tiers, VPN, SSO, PAM / MFA and on-prem MuleSoft documented	MOCA Security · TenTwenty	22 July	In Progress
Confirm Salesforce / GCP encryption controls and the internal Gemini upgrade vs hybrid voice-relay timeline	Josh / TenTwenty · MOCA	TBC	In Progress
Take registration enhancements to Haider & Salesforce and apply the config changes (fields, defaults, photo limit, seats, email)	Hind Yaqoob · Salesforce / Haider	TBD	Pending
Align Evento ↔ Salesforce statuses and assess bulk-upload feasibility for manual-data categories	Evento · Salesforce Team	After SF meeting	Pending
Share the consolidated AI feature status & demo timing; provide approval gates & checklist workflows and arrange the clarification session	Josh / TenTwenty · Hind / WGS	23 July	Pending
Confirm on-premise AI model development access via the existing VPN & dev accounts before deployment	WGS / Infrastructure	TBC	Pending