



WORLD
GOVERNMENTS
SUMMIT

Digital Transformation Strategy 2027

STATUS REPORT

Programme at a Glance

WGS Digital Transformation 2027 — Internal Status Update



8

Sessions
Held



Delivery
Planning &
Development
Readiness

Overall Status- Report Update Covers

1

Meetings Held

2

Program & Community Portal

3

Salesforce & Integration

4

Mobile App & Website

5

Key Decisions & Risks

6

Action Items & Next Steps

Meetings Held — Week of 21 August 2026

8 sessions completed · 4 workstreams progressed · Executive summary

1020 & Salesforce

01 Program & Community Portal ✓ Complete

Attendees

WGS · TenTwenty · MOCA

Key Outcomes

- Delivery planning and requirements continued toward implementation and validation
- Program Portal remains the immediate priority against the Dominican Republic milestone
- Program Portal APIs prioritised ahead of Community Portal APIs
- Demo / UAT and formal WGS sign-off to be planned

02 Mobile App & Website ✓ Complete

Attendees

WGS · Salesforce · TenTwenty · MOCA

Key Outcomes

- Latest Mobile App and Website requirements and designs reviewed
- Previously requested Mobile App changes have progressed
- Login, meeting-room booking and media/gallery requirements further refined
- WGS Card integration discussed, with NFC explored as the mobile-compatible direction

03 Salesforce & Integration ✓ Complete

Attendees

WGS · TenTwenty · MOCA

Key Outcomes

- Salesforce enhancement scope moving from discovery into user stories and detailed design
- Salesforce development environment and DevOps pipeline approach progressed
- Salesforce ↔ TenTwenty integration priorities and delivery planning continued
- Program Portal APIs remain the first integration priority

Security & AI

04 Security & AI ✓ Complete

Attendees

WGS · Security · MOCA · IT

Key Outcomes

- AI architecture and data flow reviewed with WGS Security
- Most AI capabilities remain on-prem / local
- External AI model required for voice remains subject to WGS Security approval
- Remaining security items linked to deployment readiness

Workstream Focus — Delivery & Development Readiness

Delivery planning and development readiness progressing across all workstreams

Delivery Timeline



Current Status

- Program Portal prioritised against the upcoming Dominican Republic milestone
- Salesforce enhancement scope progressing into user stories and detailed design
- Salesforce ↔ TenTwenty integration priorities and API sequencing being finalised
- Mobile App / Website requirements progressing toward internal validation
- Security review progressing for AI voice and deployment-related items

Open Decisions

- Program & Community Portal: confirm formal WGS sign-off process
- Mobile App: finalise attendee login / authentication approach
- WGS Card: confirm whether card technology can move from UHF to NFC for native mobile compatibility
- AI Voice: WGS Security approval required for external voice model

Immediate Next Steps

- Confirm Program Portal demo/UAT and sign-off plan
- Lock priority APIs and integration delivery dates
- Complete Salesforce development environment / DevOps setup
- Finalise Mobile App login and WGS Card approach
- Close AI voice security decision

Salesforce & Integration — Current Status Update

21 August 2026 · Discovery → Delivery Definition · MOCA / WGS × Salesforce × TenTwenty



Discovery / Backlog

Moving into delivery definition. Enhancement requirements being converted into prioritised Jira user stories and detailed designs.



Development Environment

Setup progressing. New Salesforce development sandbox and WGS DevOps pipeline / access being prepared for development.



Integration

Program Portal APIs prioritised. Salesforce, MuleSoft and TenTwenty aligning priority integrations and sequencing against the delivery plan.



API Design

Build-ready specifications progressing. Program/Session APIs, mappings, payloads and Postman specifications continue toward finalisation.

Delivery Planning

Timeline alignment required. Salesforce / TenTwenty delivery dates to be locked against Program Portal and Dominican Republic priorities.

Next Step

Close scope → Prioritise backlog → Lock integration timeline → Start development.



Key Decisions & Risks

Items Requiring Management Attention Or Tracking

Open Decisions

Item	Detail	Status
Program Portal Demo & Sign-Off	Confirm demo/UAT date, validation scope and formal WGS sign-off process.	In progress
Mobile Login & WGS Card	Finalise Mobile App authentication and confirm whether NFC should replace/augment the current UHF card approach for mobile compatibility.	Under Assessment
AI Voice Security	WGS Security to confirm whether the external model required for voice can be approved.	Planned

Programme Risks

Level	Risk	Mitigation
HIGH	Delivery Timeline Dependency	Program Portal and integration priorities must be locked against the Dominican Republic milestone. Mitigation: prioritise critical scope and confirm committed delivery dates.
MED	AI Voice Security	Voice functionality depends on security approval for the external model. Mitigation: complete WGS Security assessment and confirm approved approach.
MED	Mobile Authentication / Card Dependency	Current UHF cards cannot be read directly through standard phone NFC. Mitigation: confirm NFC feasibility, obtain a test card and complete the POC.

Action Items & Next Steps

Critical project-level actions for the week ahead

Action Item	Owner	Target	Status
Confirm Program & Community Portal demo/UAT date, scope and formal sign-off process	WGS / TenTwenty	Next Week	In Progress
Finalise priority Program Portal APIs and Salesforce/TenTwenty delivery dates	WGS / Salesforce / TenTwenty	Next Week	In Progress
Complete Salesforce development sandbox and DevOps pipeline setup	WGS / Salesforce	Before Development	In Progress
Finalise Mobile App login approach and confirm WGS Card NFC direction / POC	WGS / TenTwenty	Next Review	In Progress
Close WGS Security assessment for the external AI voice model	MOCA . Secuirty	TBD	Planned