



وزارة شؤون مجلس الوزراء
MINISTRY OF CABINET AFFAIRS

Weekly Status Report — CSS

Executive view for the Sector Head · Wednesday, 19 August 2026

Digital Transformation Department

Confidential

Overview

Portfolio summary

53

Total items

All projects, releases & demands

36

Projects & enhancements

Active deliveries & releases

17

Demands

Backlog & requests

26

Live

Currently in production

Items by entity / sector

CSS



Section 01

Projects

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
APEX-Contract Renewal	CSS	Banan	- Closure - New changes have been received from Ali to make the email notification Arabic-only. - The changes are under development.	Ali reviewed the final changes and approved them to go live	Automate the contract renewal process	TBD — We need to update the content of the email with the...
APEX-OutSource Hurring	CSS	Banan	- Initiation - Revised plan has been shared with the business team	Start the project	—	12 Feb 2027
FAHR sick leave Integration	CSS	Banan	- On Track - Incorrect document ADF format. Unable to display the data.	Incorrect document ADF format. Unable to display the data.	To have integration real time with sick leave with committee approvals	23 Nov 2026
MOCA Ride	CSS	Banan	- Delayed by Business - Contract signing is still pending - Shared testing feedback with the vendor and requested a meeting to review changes and finalize the app.	- Contract to be signed - Get the final version from the app	To have an application that dedicate for the ministry to have a ride services for the employee	TBD — Pending signed contract
Talent Managment System Design	CSS	Banan	- On Track - Shared the signed design document - The vendor started the design phase and we received the updated timeline	Hold a kickoff meeting with the development vendor	To create a TMS UI/UX design for the new system with AI module to facilitate the assessment process and setting the...	14 Oct 2026

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
AI Chatbot	CSS	Noura	- On Track - Kalvad team has developed 49 tools. - Mohammed will start working on the Manager tools. - Adding the AI chatbot to MOCA laptops, either through the website or as a desktop application.	- Check with the Design Team to confirm where the AI chatbot should be placed within the application. (Noura) - Once completed, Mohammed will deploy it to Firebase and share it with Ahmed for testing on MOCA Smart.	Employees get a secure, embedded AI assistant that can accurately answer HR policy questions and directly handle...	7 Sep 2026
Automating the Group Email Creation Process - MOCA Smart App	CSS	Noura	- Initiation - We have shared the SP plan and the proposal with the business team.	We are waiting for confirmation on whether the budget has been approved.	Faster, standardized, and trackable group email requests with less manual work for IT teams.	TBD — Currently finalizing the SP plan
Automating the Group Email Creation Process - Oracle	CSS	Noura	- On Track - The Oracle plan has been shared with the business team.	- We have received the final proposal from the Kalvad team. - We are currently finalizing the SP plan and will share the complete project plan with the business team once it is finalized.	Faster, standardized, and trackable group email requests with less manual work for IT teams.	19 Oct 2026

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
SecureAware Platform	CSS	Zeyad	- In Progress - Security scan on the code has been done and the report has sent to Asma to rectify the code. - Below is the security findings: - Fix the SQL Injection issue and restrict schema-file modification.	Prepare the staging environment to host the application, after the security fix.	—	31 Aug 2026

Section 02

MOCASmart

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
Active releases						
Release 5 - Business Mission	CSS	Banan	- On Track - Business team is on leave; they confirmed a testing session for Monday, 8/24.	Complete business testing and act on the feedback	Apply to a business mission through MOCA App	31 Jul 2026
On hold releases						
MOCA Smart - Managerial & Executive Level View	CSS	Banan	- On Hold - Received direction to put this project on hold	Confirm next step with the project owner	Facilitate to track the employee attendance and leaves for the Executive manager	18 Sep 2026
Future releases						
MOCASmart Procurement Module	CSS	—	- Not active - Received the proposal document from the vendor - Shared the proposal with the business team to obtain approval	Initiate the project	Not active as we need to know if we will do it through AI	TBD — not active - pending AI decision
Peer Assignment System	CSS	—	- Not active - Awaiting internal confirmation	Await HR confirmation	Not active as we are waiting for HR confirmation	TBD — not active - pending HR confirmation
Working Remotely Enhancement	CSS	—	- Not active - Meeting with the HR team scheduled for a brainstorming session	Hold the brainstorming session with the HR team	Project Team need to reactive this request with HR	TBD — to be reactivated with HR

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
Delivered releases						
Release 4.5	CSS	Banan	—	—	• Leave Visibility (FYI) • Leave History & Attendance Report Enhancement	Live
Release 4.4	CSS	Banan	—	—	• Gift Disclosure Enhancement • Payslip Design Enhancement - MOCASmart • Hajj Leave Enhancement • Personalized Eid Al Adha Greeting Link • Survey Push Notification	Live
Release 4.3	CSS	Banan	—	—	• Vendor Catalog & Tiers Enhancement • Reject Requests (Petty Cash, Reimbursement, Credit Card) • Employee Address Update • Enhancing the Submission for Compassionate Leave • Survey Push Notification	Live

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
Release 4.2	CSS	Banan	—	—	- News & Announcements - Absence Statistics (Check-In & Check-Out Time) - WFH Check-In / Check-Out	Live
Release 4.1	CSS	Ghaya	—	—	- Duaa Popup Feature - TMS Guide on MOCASmart - Gift Disclosure Integration with Oracle	Live
Release 4	CSS	Ghaya	—	—	- Pop-up for Pending Justification - Change Password Feature - Policies Section - Duaa Icon & Push Notification - Relative Declaration Card	Live
Release 3	CSS	Banan	—	—	Released and in production	Live

Section 03

Demands

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
Decrees (HR Services)	CSS	Banan	- With Business - New demo conducted for template feature on GovSign - HR liked this feature and would like to proceed	Await chief approval	With Business
HR Requests (Job Description Icon & Oracle Integration, Employee Benefits, Contracts and Acknowledgment page)	CSS	Banan	- Under Scope Analysis - HR confirmation is required to finalize the SOW - Meeting with the Oracle team is complete; we received the initial estimate - Meeting with the vendor is complete; scope reviewed	- Obtain the vendor's cost and time estimate - Obtain cost approval to proceed	Under Scope Analysis
So Lite	CSS	Banan	- Under Scope Analysis - Received the request from the business team. - Schedule a meeting with the business team to gather the requirements.	Have a meeting with the vendor to decide the next step and proceed accordingly.	Under Scope Analysis
X Employee Project	CSS	Banan	- Under Scope Analysis - The Oracle team started the POC development	Present the POC to the business team	Under Scope Analysis

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
Application Development for Government Relations & Protocol Department	CSS	Noura	- Under Scope Analysis - We have shared the proposal with business team and we are working on the proposals comparison	We will schedule a meeting with the business team to review and evaluate.	Under Scope Analysis
Assets requests	CSS	Noura	- Under Scope Analysis - We had a meeting with Motion Pexels and the business team to review the solution and gather their feedback.	- Motion Pexels team will share the technical proposal, initial plan and cost that includes AI recommendations. - Saif and Shaikha will provide details of existing systems and API access information for Span, and other data sources to enable integrations. - Saif & Shaikha will send a sample of the client's data.	Under Scope Analysis
Automating the department achievements report - Injaz-Enhancement	CSS	Noura	- Proposal Review - We received the proposal from kalvad team.	- We have shared the proposal with business - Multiple meetings were held with the business team and design team to discuss the Scope of Work. Additional changes have been requested, and once the...	Proposal Review

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
Demand & Digital Transformation Services in MOCA App	CSS	Noura	- Under Scope Analysis - The Scope of Work has been updated and approved. - We had a meeting with the design team to discuss the changes, and we shared with them the feedback.	We are waiting for design team to share the updated design.	Under Scope Analysis
Ems Phase 2	CSS	Noura	- Under Scope Analysis - We had meeting with Evento team to discuss the redesign scope for the untested features that will be implemented. - The Agentic AI SOW was shared with the Evento team to review its feasibility. The team will check and confirm if it is doable.	- It was agreed that the work will be divided into three separate scopes: # System Redesign & Admin Page - No Additional Cost # Redesign of the existing system.	Under Scope Analysis
GA Agentic AI Coach	CSS	Noura	Under Scope Analysis	Confirm next step with the demand owner	Under Scope Analysis

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
Photographer and Videographer Requests (EMS and MOCA App)	CSS	Noura	- Under Scope Analysis - MOCA Smart will be used by employees to submit requests for photographers and videographers. - Admin users in EMS will be able to add/edit photographer and videographer schedules and show their leaves from Oracle. - In EMS, photographers will have the option to click “Start Job” when they begin and “End Job” upon completion.	- Update - The business team has decided to include Agentic AI in the project scope. We are currently updating the Scope of Work (SOW) and will share the...	Under Scope Analysis
Store Management System	CSS	Noura	- RFI - Business team will not proceed with in-house development and We have shared the SOW with several vendors, and we expect to receive their proposals by... - We are working on proposals comparison.	We will schedule a meeting with the business team to review and evaluate.	RFI

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
UGAM Agentic AI Platform	CSS	Shamma	- Under Scope Analysis - Review the scope from project , IT & Security Aspects	Share updated scope with business	Under Scope Analysis
Automating the Cabinet Health-Check Process	CSS	Zeyad	- Under Scope Analysis - Scope and design has been highlighted to the vendor, and we expect the first release to be on July-2026	Having live demo with business once the release to deployed	Under Scope Analysis
Agentic AI - P2P MVP	CSS	Manju	- Under Scope Analysis - Oracle team to finalize the list of APIs required for P2P MVP	Create the project plan and proceed with the development	Under Scope Analysis
Digital Transformation Project Portfolio for chief	CSS	Manju	- Under Scope Analysis - We have now the link via claude we are exploring how we can host on our environment - Meeting with IT & security to discuses requirements - Security and Application team have a few open queries that needs to be addressed by Hana	Finalize the project requirement and prepare the SOW document	Under Scope Analysis

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
Job description Agent	CSS	Manju	- Under Scope Analysis - Evaluating the scope and gathering project requirements from the Business. - Oracle team validating the requirements and confirming the feasibility.	Finalize the development approach and SOW, and initiate development.	Under Scope Analysis

Section 04

Live projects

Project Name	Entity / Sector	PM	Go-Live
APEX- Off-Boarding	CSS	Banan	8 May 2026
APEX- Probation Extention	CSS	Banan	20 Mar 2026
APEX- Relative Declaration	CSS	Banan	9 Mar 2026
API Migration to OIC (FORAS)	CSS	Banan	4 Dec 2025
API Migration to OIC (MocaVerse)	CSS	Banan	31 Dec 2025
DOR	CSS	Banan	18 Mar 2026
Enhancing MOCA Letters	CSS	Banan	1 Apr 2026
Events Calendar (MOCAverse)	CSS	Banan	28 Apr 2026
Executive Dashboard Release 2-Enhancment	CSS	Banan	13 May 2026
MOCA SSA	CSS	Banan	11 May 2026
MOHAP Sick Leave Integration	CSS	Banan	24 Jul 2026
NER	CSS	Banan	Live
Organization Structure (HR Services)	CSS	Banan	3 Aug 2026
Vendor Dashboard	CSS	Banan	15 May 2026
Vendor Management - NER Enhancement	CSS	Banan	29 Jul 2026
Gift Disclosure Enhancment	CSS	Ghaya	12 May 2026
Event Management System	CSS	Noura	9 Apr 2025

Section 05

On hold / not active

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
Digital Library	CSS	Noura	- On Hold - We had a meeting with the AI Office and the vendor to review the proposed solution. - During the discussion, Saqr suggested adding an MCP layer on top of the solution. This would simplify future integrations and enhance the scalability... - As an example, if Fouzia asks:	- The Media Info team will confirm if adding the MCP layer is feasible - Khawla will start filter the content - Kickoff meeting	—	TBD — not yet baselined
Project Dashboard in Executive Dashboard	CSS	Shamma	- On Hold - Waiting for the developer budget to be approved to onboard the developer	Once budget approved onboarding the developer to kick off the project	—	TBD — not yet baselined

Section 06

Not active / closed demands

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
Executive Dashboard Sprint 3	CSS	Banan	- Not active - Fouzia approved to do development once new developer onboarded	Once developer joined a plan will created for development	Not active as we are waiting if we will hire developer or with AI
Onboarding (HR Services)	CSS	Banan	- Not active - Met with Ali to discuss next steps - We will await confirmation on whether this service will fall within the scope of the Agentic AI project.	- Once a direction is provided, we will determine how to proceed accordingly. - Not active	Not active waiting for business direction
Payroll Bot Implementation	CSS	Banan	- Not active - On hold	To select vendor	Not active moving to new platform
Peer Assignment System	CSS	Banan	- Not active - Awaiting internal confirmation	Not Active	Not active as we are waiting for HR confirmation
Promotion Project	CSS	Banan	- Not active - Created draft SOW and shared with Business for approval - Requested additional information needed to finalize the SOW	Finalize SOW and start the development	Not active — automate the employee promotion/increment process by enhancing the existing Oracle Apex...

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
Security Form (Data Classification)	CSS	Banan	- Not active - Received the initial design from the UX team - Send the presentation to Moza to schedule a meeting with Fouzia.	- Present to Fouzia the initial design. - Project team will draft the initial SOW after Fouzia's approval on the design. - The implementation of the form will be based on the old criteria until the new policy is approved	Not Active as we are waiting for direction
Working Remotely Enhancement	CSS	Banan	Not active	Confirm next step with the demand owner	Not active — project Team need to reactive this request with HR
Audio Translator in Teams	CSS	Noura	- Not active - The proposals were received and shared with the business for feedback	Confirm next step with the demand owner	Not active as per business direction
Customer Pulse Integration with Jira	CSS	Shamma	Not active	Confirm next step with the demand owner	Not active moving to new platform
Acting project	CSS	Manju	- Not active - The project has been postponed at the Business's request	- Once the project is active - get the SOW approval from Business - Commence the development	Not active — to handle acting positions and decisions