



وزارة شؤون مجلس الوزراء
MINISTRY OF CABINET AFFAIRS

Weekly Status Report

Executive view for the Sector Head · Wednesday, 19 August 2026

Digital Transformation Department

Confidential

Overview

Portfolio summary

92

Total items

All projects, releases & demands

72

Projects & enhancements

Active deliveries & releases

20

Demands

Backlog & requests

36

Live

Currently in production

Items by entity / sector



Section 01

Projects

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
APEX-Contract Renewal	CSS	Banan	- Closure - New changes have been received from Ali to make the email notification Arabic-only. - The changes are under development.	Ali reviewed the final changes and approved them to go live	Automate the contract renewal process	TBD — We need to update the content of the email with the...
APEX-OutSource Hurring	CSS	Banan	- Initiation - Revised plan has been shared with the business team	Start the project	—	12 Feb 2027
FAHR sick leave Integration	CSS	Banan	- On Track - Incorrect document ADF format. Unable to display the data.	Incorrect document ADF format. Unable to display the data.	To have integration real time with sick leave with committee approvals	23 Nov 2026
GSR Platform Enhancements	PMO	Banan	- On Track - Development for phase 3 is complete, and the UAT document was shared with the business team - UAT session with TDRA for the UAEPASS process is complete, and we received feedback - We received a few changes to include from phase 3	- Share the requirement videos with TDRA and all requested changes to be completed - Finalize the remaining requested changes with the business team	Enhancements in the UX and work flow in the GSR system	30 Sep 2026

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
Gov Survey Upgrade	PMO	Banan	- On Track - Development is in progress, and the vendor is finalizing the build - The technical team initiates the TFS build	Receive the final application build to begin staging deployment	To upgrade the Go survey tool	19 Oct 2026
Interactive Dashboard/Event website	GSOC	Banan	- Initiation - Met with the business team and collected the requirements. - Asked the TX team to update the GitHub link and shared the source code with the deployment requirements.	Schedule a meeting with the technical and security teams to start the deployment process	Provide an interactive dashboard that lets event participants scan a QR code and submit suggestions based on their...	31 Aug 2026
MBRGEA	Performance & Govt Excellence	Banan	- On Track - ADAA integration enhancement is complete, and the UAT document has been signed - The ADAA integration closure document has been shared with the business - The vendor is working on AI summarization feedback	- Get the signed UAT document for the AI summarization tool - Start testing the AI insight tool	Enhancement of the MBRGEA platform and implement the AI tool to facilitate the assessor assessment	26 Oct 2026

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
MOCA Ride	CSS	Banan	- Delayed by Business - Contract signing is still pending - Shared testing feedback with the vendor and requested a meeting to review changes and finalize the app.	- Contract to be signed - Get the final version from the app	To have an application that dedicate for the ministry to have a ride services for the employee	TBD — Pending signed contract
Talent Managment System Design	CSS	Banan	- On Track - Shared the signed design document - The vendor started the design phase and we received the updated timeline	Hold a kickoff meeting with the development vendor	To create a TMS UI/UX design for the new system with AI module to facilitate the assessment process and setting the...	14 Oct 2026
AI Chatbot	CSS	Noura	- On Track - Kalvad team has developed 49 tools. - Mohammed will start working on the Manager tools. - Adding the AI chatbot to MOCA laptops, either through the website or as a desktop application.	- Check with the Design Team to confirm where the AI chatbot should be placed within the application. (Noura) - Once completed, Mohammed will deploy it to Firebase and share it with Ahmed for testing on MOCA Smart.	Employees get a secure, embedded AI assistant that can accurately answer HR policy questions and directly handle...	7 Sep 2026
Automating the Group Email Creation Process - MOCA Smart App	CSS	Noura	- Initiation - We have shared the SP plan and the proposal with the business team.	We are waiting for confirmation on whether the budget has been approved.	Faster, standardized, and trackable group email requests with less manual work for IT teams.	TBD — Currently finalizing the SP plan

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
Automating the Group Email Creation Process - Oracle	CSS	Noura	- On Track - The Oracle plan has been shared with the business team.	- We have received the final proposal from the Kalvad team. - We are currently finalizing the SP plan and will share the complete project plan with the business team once it is finalized.	Faster, standardized, and trackable group email requests with less manual work for IT teams.	19 Oct 2026
Government Missions	Strategy & Innovation	Noura	- On Track - The API shared with Omnia does not support using an employee's Emirates ID to retrieve their entity details.	We will have meeting tomorrow to check whether FAHR provides another API or service that can retrieve the employee's entity details using the...	Accelerate government innovation and execution by turning priority challenges into impactful solutions, while...	1 Sep 2026
National Statistical Data Platform	FCSC	Noura	- In Progress - The project kicked off on 27/1/2026 - It's currently in the discovery phase. - There are two discovery phases: a technology discovery phase focused on implementation and the tools to be used, and a business discovery phase...	- Schedule a meeting with Presight to present the solution, scope and the roadmap. (Sasi) - Review RACI matrix and share the feedback. (Shamma)	—	TBD — not yet baselined

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
Northstar	PMO	Noura	- On Track - At this stage, the project is in the testing phase. The desktop application has already been developed, and the current focus is on implementing the...	Business to share the proposal, the project plan, and the list of users where the Northstar application needs to be deployed.	Deliver an AI-powered desktop application that improves productivity and operational efficiency by leveraging Dragonfly...	TBD — not yet baselined
Stemexe	FCSC	Noura	- In Progress - Stemex is a system used to manage projects. - The project started two months ago. - The workflow has been deployed on FedNet.	Confirm next step with the project owner	—	TBD — not yet baselined
Superset	PMO	Noura	- In Progress - Superset is part of the PMS (Raqlmn) platform and serves as a subsite used for reporting and dashboard visualization. - Raqlmn is live now, after security scan and everything, it was published as pms.egsep.ae, then project published with new url raqlmn.egsep.gae	Confirm next step with the project owner	—	TBD — not yet baselined

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
We the UAE	PMO	Noura	- Delayed by Business - We had a meeting last week with the business and vendor teams. - The business team requested changes to both the existing design and the new design. - Add an additional button on the Strategic page. Under the Scan QR Code section, add a button that allows users to contact the Director of Strategy.	- The expected go-live is in August or September. - Once the content upload is completed, the team will proceed with integration, testing, and staging, which is expected to take approximately two weeks. - Santosh confirmed that once the Arabic content is finalized, the system can go live. The English content can be added afterward.	Deliver a modern, user-centric website with an enhanced visual design, improved navigation, and an optimized user...	TBD — awaiting business direction (target Aug/Sep)
WGS API Development 2027	WGS	Shamma	- Initiation - We are exploring shifting from eclrex to salesforce - Meetings with Salesforce completed to explain requirements	To finalize commercial engagement with Salesforce and kick-off with them	API Gateway for all WGS platform Integration	31 Dec 2026
WGS Community Portal 2027	WGS	Shamma	- Initiation - Not yet started	Continue on finalizing requirements	Uplifting Community Portal for WGS 2027	31 Dec 2026
WGS Mobile App 2027	WGS	Shamma	- Initiation - Not yet started	Confirm next step with the project owner	Uplifting mobile app for WGS 2027	31 Dec 2026

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
WGS Program Portal 2027	WGS	Shamma	- Initiation - All requirements and session completed between business and vendor	To plan for a demo session to present to business progress on the development part	Uplifting Program Portal for WGS 2027	31 Dec 2026
WGS Salesforce Enhancements 2027	WGS	Shamma	- Initiation - We are exploring shifting from eclrex to salesforce - Meetings with Salesforce completed to explain requirements	To finalize commercial engagement with Salesforce and kick-off with them	Enhancing Salesforce Features for operations in different streams	13 Jan 2027
WGS Website 2027	WGS	Shamma	- Initiation - Not yet started	Confirm next step with the project owner	Uplifting Website for WGS 2027	31 Dec 2026
AI Board Observer - Cabinet	GSOC	Zeyad	- On Track - We have completed all the 9 points which is sent by the minister, and the update has been sent to business after verification. - We have received additional 4 point from HE Khalid and the team is working on it. - New IPA has been sent to Business users to verify and confirm.	Closing the points on urgent bases and hand it over to business to verify and confirm.	Supporting the cabinet and ministerial council members by providing insights on the meeting topics, best practice,...	31 Jan 2026 pending top management decision

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
AI Solution for KPI Insights Project in ADAA	Performance & Govt Excellence	Zeyad	- On Track - Staging environment has been done, and the staging implemntation is done and system is working internally. - IT team provided GenAI API key. - Weekly status has been taken in place.	- Finalizing the production environment. - Establish the network connection between staging and ADAA DB staging. - Development to be continue.	Analyzing existing data to summarize performance on ADAA system, provide actionable insights, forecast outcomes, and...	30 Oct 2026
Digital experience of the Code	Government Service Sector	Zeyad	- In Progress - Had a status meeting with business this week. - Agree to host the solution on cloud for this project phase.	- Plan a weekly status meeting with vendor and business. - Include the security team with the project to get their approval.	Enables users to easily navigate, understand, and engage with the Code through advanced search, structured content...	TBD — Plan is still not submitted by the vendor
E-cabinet System 2.0	GSoC	Zeyad	- On Track - Working on data migration for current ecabinet activity with both vendors and prepare the infrastructure for documents migration. - BRD are approved from business. - Development is going on as the initial plan.	- Finalizing the documents in follow up system and moving it to pre-production environment. - Checking the outlook integration with Teknip team.	Automating all GSoC processes which related to cabinet meeting which is : meeting, subjects, decision, correspondences...	31 Oct 2026

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
GovTech Radar	Government Service Sector	Zeyad	- In Progress - Raising a technical challenge to establish the integration channel between the platform which is on vendor tanent and Fednet. weekly status meeting... - Had technical meeting with the vendor to verify the solution of the data bus. - Weekly status meeting is done.	Fetching and verification of the data sources from all systems by business users to confirm.	—	31 Oct 2026
MBRGS Application	PMO	Zeyad	- In Progress - MBRGS branding guidelines received and incorporated into the design brief. The design has been - Completed and sent to MBRGS for review and approval. - MBRGS has requested adjustments to the design brief to make it feel more premium, aspirational,	- A meeting is scheduled to discuss the final design of the website along with the suggestions that were made by MBRGS. - Align the project plan as per Maryam request to lunch the portal first.	Automatingthe full lifecycle of the Mohammed Bin Rashid Government Scholarships Program.	31 Dec 2026

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
MBRGS Call Center	PMO	Zeyad	- In Progress - Toll number 800 has been requested and sent to Etisalat. - Escalate the delay of Etisalat response to our account manager.	- Will Keep following to start the SIP configuration with the vendor. - Sending the two resources candidates.	Call center to answer all calls of the Mohammed Bin Rashid Government Scholarships Program.	27 Nov 2026
Org Structure	PMO	Zeyad	- On Track - UAT sessions continued this week where we collect the feedback and notes from business. - BRD of MOF integration has been approved and sent to MOF team to start the development. - New Project plan to be prepared and send to business.	- Continue UAT session with business user. - Preparing for the external entities UAT sessions which will planned to be on 20-Aug. - Closing the UAT points findings and hand it over to Business.	Automate the process of approving the Org Structure for the federal entities and empower the users with the information...	31 Aug 2026

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
SecureAware Platform	CSS	Zeyad	• In Progress • Security scan on the code has been done and the report has sent to Asma to rectify the code. • Below is the security findings: • Fix the SQL Injection issue and restrict schema-file modification.	Prepare the staging environment to host the application, after the security fix.	—	31 Aug 2026
UAE GLP Website Revamp	Govt Leadership & Talent	Zeyad	• On Track • Website development is complete. staging environment has been done and solution has been deployed https://uaeglp-stg.moca.gov.ae • Sending to business users to test and confirm in order to moved it to production.	CAB meeting is scheduled after we getting the confirmation from business users to go-live.	Redesign of the UAE government leaders programs by adding a new renovated website replacing the current.	31 Aug 2026

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
UAE Regulatory Intelligence: Technical and Hosting services Project	Office of Secretary-General	Zeyad	- On Track - Preparing for the phase 2 with vendor as the GPU hardware will be received by September. - Had technical meeting with our system team and vendor to finalize the approach of phase 2.	- Test and QA for the platform. - Close the security reported item from Cybersecurity team.	Enabled AI-powered legislative drafting, reducing effort while identifying legal gaps and conflicts. Delivered an AI...	TBD — timeline unapproved; Phase 2 scope open

Section 02

MOCASmart

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
Active releases						
Release 5 - Business Mission	CSS	Banan	- On Track - Business team is on leave; they confirmed a testing session for Monday, 8/24.	Complete business testing and act on the feedback	Apply to a business mission through MOCA App	31 Jul 2026
On hold releases						
MOCA Smart - Managerial & Executive Level View	CSS	Banan	- On Hold - Received direction to put this project on hold	Confirm next step with the project owner	Facilitate to track the employee attendance and leaves for the Executive manager	18 Sep 2026
Future releases						
MOCASmart Procurement Module	CSS	—	- Not active - Received the proposal document from the vendor - Shared the proposal with the business team to obtain approval	Initiate the project	Not active as we need to know if we will do it through AI	TBD — not active - pending AI decision
Peer Assignment System	CSS	—	- Not active - Awaiting internal confirmation	Await HR confirmation	Not active as we are waiting for HR confirmation	TBD — not active - pending HR confirmation
Working Remotely Enhancement	CSS	—	- Not active - Meeting with the HR team scheduled for a brainstorming session	Hold the brainstorming session with the HR team	Project Team need to reactive this request with HR	TBD — to be reactivated with HR

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
Delivered releases						
Release 4.5	CSS	Banan	—	—	• Leave Visibility (FYI) • Leave History & Attendance Report Enhancement	Live
Release 4.4	CSS	Banan	—	—	• Gift Disclosure Enhancement • Payslip Design Enhancement - MOCASmart • Hajj Leave Enhancement • Personalized Eid Al Adha Greeting Link • Survey Push Notification	Live
Release 4.3	CSS	Banan	—	—	• Vendor Catalog & Tiers Enhancement • Reject Requests (Petty Cash, Reimbursement, Credit Card) • Employee Address Update • Enhancing the Submission for Compassionate Leave • Survey Push Notification	Live

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
Release 4.2	CSS	Banan	—	—	- News & Announcements - Absence Statistics (Check-In & Check-Out Time) - WFH Check-In / Check-Out	Live
Release 4.1	CSS	Ghaya	—	—	- Duaa Popup Feature - TMS Guide on MOCASmart - Gift Disclosure Integration with Oracle	Live
Release 4	CSS	Ghaya	—	—	- Pop-up for Pending Justification - Change Password Feature - Policies Section - Duaa Icon & Push Notification - Relative Declaration Card	Live
Release 3	CSS	Banan	—	—	Released and in production	Live

Section 03

Demands

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
Decrees (HR Services)	CSS	Banan	- With Business - New demo conducted for template feature on GovSign - HR liked this feature and would like to proceed	Await chief approval	With Business
HR Requests (Job Description Icon & Oracle Integration, Employee Benefits, Contracts and Acknowledgment page)	CSS	Banan	- Under Scope Analysis - HR confirmation is required to finalize the SOW - Meeting with the Oracle team is complete; we received the initial estimate - Meeting with the vendor is complete; scope reviewed	- Obtain the vendor's cost and time estimate - Obtain cost approval to proceed	Under Scope Analysis
So Lite	CSS	Banan	- Under Scope Analysis - Received the request from the business team. - Schedule a meeting with the business team to gather the requirements.	Have a meeting with the vendor to decide the next step and proceed accordingly.	Under Scope Analysis
X Employee Project	CSS	Banan	- Under Scope Analysis - The Oracle team started the POC development	Present the POC to the business team	Under Scope Analysis

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
Application Development for Government Relations & Protocol Department	CSS	Noura	- Under Scope Analysis - We have shared the proposal with business team and we are working on the proposals comparison	We will schedule a meeting with the business team to review and evaluate.	Under Scope Analysis
Assets requests	CSS	Noura	- Under Scope Analysis - We had a meeting with Motion Pexels and the business team to review the solution and gather their feedback.	- Motion Pexels team will share the technical proposal, initial plan and cost that includes AI recommendations. - Saif and Shaikha will provide details of existing systems and API access information for Span, and other data sources to enable integrations. - Saif & Shaikha will send a sample of the client's data.	Under Scope Analysis
Automating the department achievements report - Injaz-Enhancement	CSS	Noura	- Proposal Review - We received the proposal from kalvad team.	- We have shared the proposal with business - Multiple meetings were held with the business team and design team to discuss the Scope of Work. Additional changes have been requested, and once the...	Proposal Review

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
Avatar Ai Phase 2	PMO	Noura	- Under Scope Analysis - Explored the possibility of replicating the current avatar (same look and feel) to enable simultaneous deployment across multiple government... - The objective is to evolve the avatar from a single “minister” persona into an advisor supporting multiple ministers or government leadership teams. - Replicating the solution as a UAE national persona by adapting the avatar’s appearance and accent, while maintaining the same advisory function and...	Business team is awaiting vendor feedback on the previously shared questions regarding the proposed change of persona from "Minister" to "Advisor",...	Under Scope Analysis
Breathable Infrastructure Competition Website	PMO	Noura	- Under Scope Analysis - The business has approved to proceeding with awarding Planet Green as the vendor	We will schedule a kickoff meeting with the business and the vendor to initiate the project.	Under Scope Analysis

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
Demand & Digital Transformation Services in MOCA App	CSS	Noura	- Under Scope Analysis - The Scope of Work has been updated and approved. - We had a meeting with the design team to discuss the changes, and we shared with them the feedback.	We are waiting for design team to share the updated design.	Under Scope Analysis
Ems Phase 2	CSS	Noura	- Under Scope Analysis - We had meeting with Evento team to discuss the redesign scope for the untested features that will be implemented. - The Agentic AI SOW was shared with the Evento team to review its feasibility. The team will check and confirm if it is doable.	- It was agreed that the work will be divided into three separate scopes: # System Redesign & Admin Page - No Additional Cost # Redesign of the existing system.	Under Scope Analysis
GA Agentic AI Coach	CSS	Noura	Under Scope Analysis	Confirm next step with the demand owner	Under Scope Analysis

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
Photographer and Videographer Requests (EMS and MOCA App)	CSS	Noura	- Under Scope Analysis - MOCA Smart will be used by employees to submit requests for photographers and videographers. - Admin users in EMS will be able to add/edit photographer and videographer schedules and show their leaves from Oracle. - In EMS, photographers will have the option to click “Start Job” when they begin and “End Job” upon completion.	- Update - The business team has decided to include Agentic AI in the project scope. We are currently updating the Scope of Work (SOW) and will share the...	Under Scope Analysis
Store Management System	CSS	Noura	- RFI - Business team will not proceed with in-house development and We have shared the SOW with several vendors, and we expect to receive their proposals by... - We are working on proposals comparison.	We will schedule a meeting with the business team to review and evaluate.	RFI

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
UGAM Agentic AI Platform	CSS	Shamma	- Under Scope Analysis - Review the scope from project , IT & Security Aspects	Share updated scope with business	Under Scope Analysis
Automating the Cabinet Health-Check Process	CSS	Zeyad	- Under Scope Analysis - Scope and design has been highlighted to the vendor, and we expect the first release to be on July-2026	Having live demo with business once the release to deployed	Under Scope Analysis
GEEP Connect	PMO	Zeyad	- In Progress - Preparing the RFP and adding all business requirements along with our IT standard and security requirments.	Tendering the RFP.	In Progress
Agentic AI - P2P MVP	CSS	Manju	- Under Scope Analysis - Oracle team to finalize the list of APIs required for P2P MVP	Create the project plan and proceed with the development	Under Scope Analysis

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
Digital Transformation Project Portfolio for chief	CSS	Manju	- Under Scope Analysis - We have now the link via claude we are exploring how we can host on our environment - Meeting with IT & security to discuss requirements - Security and Application team have a few open queries that needs to be addressed by Hana	Finalize the project requirement and prepare the SOW document	Under Scope Analysis
Job description Agent	CSS	Manju	- Under Scope Analysis - Evaluating the scope and gathering project requirements from the Business. - Oracle team validating the requirements and confirming the feasibility.	Finalize the development approach and SOW, and initiate development.	Under Scope Analysis

Section 04

Live projects

Project Name	Entity / Sector	PM	Go-Live
APEX- Off-Boarding	CSS	Banan	8 May 2026
APEX- Probation Extention	CSS	Banan	20 Mar 2026
APEX- Relative Declaration	CSS	Banan	9 Mar 2026
API Migration to OIC (FORAS)	CSS	Banan	4 Dec 2025
API Migration to OIC (MocaVerse)	CSS	Banan	31 Dec 2025
DOR	CSS	Banan	18 Mar 2026
Enhancing MOCA Letters	CSS	Banan	1 Apr 2026
Events Calendar (MOCAverse)	CSS	Banan	28 Apr 2026
Executive Dashboard Release 2-Enhancment	CSS	Banan	13 May 2026
Government Accelerator Website	PMO	Banan	30 Apr 2026
MOCA SSA	CSS	Banan	11 May 2026
MOHAP Sick Leave Integration	CSS	Banan	24 Jul 2026
NER	CSS	Banan	Live
Organization Structure (HR Services)	CSS	Banan	3 Aug 2026
Talent Hub MBRCGI	Strategy & Innovation	Banan	Live
Vendor Dashboard	CSS	Banan	15 May 2026
Vendor Management - NER Enhancement	CSS	Banan	29 Jul 2026
WGS-Website	WGS	Banan	19 Jan 2026
Gift Disclosure Enhancment	CSS	Ghaya	12 May 2026

Project Name	Entity / Sector	PM	Go-Live
Avatar AI	PMO	Noura	31 Mar 2026
Event Management System	CSS	Noura	9 Apr 2025
Customer Pulse	Performance & Govt Excellence	Shamma	31 Dec 2025
AGEA System	Performance & Govt Excellence	Zeyad	12 Dec 2025
Candidate Recruitment Committee Website	GSOC	Zeyad	30 Sep 2026
GEEP	GEE0	Zeyad	15 May 2026
GSOC emp worksheet	GSOC	Zeyad	15 May 2026
Innovation Ecosystem	Strategy & Innovation	Zeyad	24 Nov 2025

Section 05

On hold / not active

Project Name	Entity / Sector	PM	Current Status	Next Steps	Project Outcome	Go Live
Digital Library	CSS	Noura	- On Hold - We had a meeting with the AI Office and the vendor to review the proposed solution. - During the discussion, Saqr suggested adding an MCP layer on top of the solution. This would simplify future integrations and enhance the scalability... - As an example, if Fouzia asks:	- The Media Info team will confirm if adding the MCP layer is feasible - Khawla will start filter the content - Kickoff meeting	—	TBD — not yet baselined
Media Monitoring & Public Feedback Intelligence Platform	PMO	Zeyad	- On Hold - Vendor evaluation in under process by business users and procurement. reminder sent to business. there is some issue in the budgeting.	- Finalize the vendor evaluation process with business users. - If there is no update from budgeting will move this project to on-hold until budget allocated.	Enhance the quality, responsiveness, and customer-centricity of government services across the UAE by observing and...	TBD — under technical evaluation; plan not provided
Project Dashboard in Executive Dashboard	CSS	Shamma	- On Hold - Waiting for the developer budget to be approved to onboard the developer	Once budget approved onboarding the developer to kick off the project	—	TBD — not yet baselined

Section 06

Not active / closed demands

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
Executive Dashboard Sprint 3	CSS	Banan	- Not active - Fouzia approved to do development once new developer onboarded	Once developer joined a plan will created for development	Not active as we are waiting if we will hire developer or with AI
Onboarding (HR Services)	CSS	Banan	- Not active - Met with Ali to discuss next steps - We will await confirmation on whether this service will fall within the scope of the Agentic AI project.	- Once a direction is provided, we will determine how to proceed accordingly. - Not active	Not active waiting for business direction
Payroll Bot Implementation	CSS	Banan	- Not active - On hold	To select vendor	Not active moving to new platform
Peer Assignment System	CSS	Banan	- Not active - Awaiting internal confirmation	Not Active	Not active as we are waiting for HR confirmation
Promotion Project	CSS	Banan	- Not active - Created draft SOW and shared with Business for approval - Requested additional information needed to finalize the SOW	Finalize SOW and start the development	Not active — automate the employee promotion/increment process by enhancing the existing Oracle Apex...
Remote Work Balance for GMO	GMO	Banan	- Not active - GMO study completed; shared with Ali	Await direction	Not Active as we are waiting for HR direction

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
Security Form (Data Classification)	CSS	Banan	- Not active - Received the initial design from the UX team - Send the presentation to Moza to schedule a meeting with Fouzia.	- Present to Fouzia the initial design. - Project team will draft the initial SOW after Fouzia's approval on the design. - The implementation of the form will be based on the old criteria until the new policy is approved	Not Active as we are waiting for direction
Working Remotely Enhancement	CSS	Banan	Not active	Confirm next step with the demand owner	Not active — project Team need to reactive this request with HR
Audio Translator in Teams	CSS	Noura	- Not active - The proposals were received and shared with the business for feedback	Confirm next step with the demand owner	Not active as per business direction
Synthetic Memories UAE	PMO	Noura	- Not active - The vendor is still finalizing the proposal	We are waiting for an update from the business	Not active as per business direction

Demand / Request	Entity / Sector	PM	Current Status	Next Steps	Status
Tech Trial AWS	PMO	Noura	- Not active - The project is currently with IBM and in the design presentation phase for leadership - We recommended the business to go through the proposal with the IT and cybersecurity teams before presenting	Arrange two separate meetings with the IT and Cybersecurity teams to review the requirements	Not active as per business direction
Customer Pulse Integration with Jira	CSS	Shamma	Not active	Confirm next step with the demand owner	Not active moving to new platform
Acting project	CSS	Manju	- Not active - The project has been postponed at the Business's request	- Once the project is active - get the SOW approval from Business - Commence the development	Not active — to handle acting positions and decisions
WGS Evento/Registration	WGS	Manju	- Not active - Initial meeting with WGSxEvento held and MOM shared	Finalize the SOW, project plan and start the development	Not active — simplify and enhance the WGS registration process